                                     TASK ORDER SOLICITATION

Task Order Solicitation Number:  70Z08320RPFC03400 (20PFC034)

Project Description/Location: Repair Fire Hydrants At Various Locations, RPFN: U03, Potable Water System, U.S. Coast Guard TRACEN Cape May, Cape May, New Jersey.  

Performance Period:  120 calendar days 

Attachments:
(1) Additional provisions/clauses (email) 

(2) Construction Wage Rate Requirement


     
(3) Request for Information (RFI) Form
      

[bookmark: _MON_1656767798]         
(4) Specification PN 14226167 dated June 2020
   

[bookmark: _GoBack]   
(5) USCG Construction Drawing Numbers T-7185-CD thru T-7187-CD, Sheets 1 through 3 of 3. 


      
(6) CEUC Equipment Enrollment Form (awardee)
(7) CEUC USCG Approved Equipment Enrollment Catalog (awardee)

Return proposal to:

USCG CEU Cleveland (CP)
Attn: Timothy G. Arnold 
1240 East Ninth Street, Rm. 2179
Cleveland, OH 44199-2060
Timothy.g.arnold@uscg.mil
PRICE PROPOSAL - TASK ORDER SOLICITATION 70Z08320RPFC03400

Base Work:   Provide all labor, material, equipment, transportation and supervision required to Repair Fire Hydrants At Various Locations, RPFN: U03, Potable Water System, USCG TRACEN Cape May, Cape May, New Jersey, 

Work shall be performed in accordance with Specification PN 14226167 dated June 2020, USCG Construction Drawing Numbers T-7185-CD through T-7187-CD, Sheets 1 through 3 of 3. and the terms and conditions of the contract/task order.
                                                                            
                                                                           Base Work: $___________________


NOTE:  All proposals shall include taxes – no tax exemption certificates will be issued.

NOTE:  "Note: Contractors must complete and submit the New Jersey ST-13 Form, Contractor's Exempt Purchase Certificate." The ST-13 must be submitted and accepted through the proper New Jersey State Office. This is the Contractor's responsibility and will need to be completed prior to submittal of their proposal."

(Offer shall be valid for 60 days after date offer due)



Contractor (Company Name/Address)                RMACC Number
____________________________________                   70Z08318DPCR_____________            
____________________________________
____________________________________
____________________________________ 


Phone: ____________   FAX: ______________   Email address: _______________

DUNS:_____________       TIN:_______________   Cage Code: ________________


_________________________                   ____________________             _________
Name and Title of person                            Signature                               Date
authorized to sign offer                                             
    


Note:  Amendments(s) to the Task Order Solicitation will be issued utilizing
             Standard Form (SF) 30, Amendment of Solicitation/Modification of
             Contract.   (Contractor shall complete Blocks 8, 15A, B, and C, and 
             return the signed copy to the address in Block 6 of the form by the time
             set for receipt of proposals).
             
The following Provisions and Clauses are included in the Task Order Solicitation and resultant task order.

Note:  Unless “Regional Multiple Award Construction Contract (RMACC)” 
             is stated, all references to “contract” shall be interpreted as
             “task order” as it applies to the project.

1.  FAR 52.211-10 Commencement, Prosecution & Completion of Work (APR 984)

The Contractor shall be required to (a) commence work under this contract within 10 calendar days, (b) prosecute the work diligently, and (c) complete the entire contract within 120 calendar days after receipt of award.  The time stated for completion shall include final cleanup of the premises.

            The Performance Period includes 7 weather days.  The definition of weather                     
            day is as follows:  A weather day must prevent work for 50 percent or more of 
            the Contractor work day and delay work critical to the timely completion of                   
            the project.  If the number of actual weather days exceeds the number of days    
            anticipated by the Coast Guard, then the Contracting Officer may convert the 
            qualifying days to calendar days and issue a modification in accordance with 
            the contract clause entitled “Default (Fixed Price Construction).”  

2.    DESIGNATED BILLING OFFICE AND INVOICE PROCEDURES

(a)  Submit the original invoice to the following designated billing address via ONE of the following modes, listed in descending order of preference:
Note:  If using ‘Google Chrome’ and ‘Firefox’, the web form will work.  If not, mail the invoice to the following:

      (1)  FINCEN website: http://www.fincen.uscg.mil/centralinv/central_inv_contr.cfm 
      (2)  Mailed to:  Commercial Invoices
                                  U. S. Coast Guard Finance Center
                                  1430A Kristina Way
                                  Chesapeake, VA  23326

(b)  In addition to the items required for submission of a proper invoice under FAR 52.232-5 and 52.232-27, each invoice shall contain the following information:

       (1)  Contract and/or Delivery/Task Order Number
       (2)  Last Name of the Contract Specialist: Arnold
       (3)  Invoice Routing Code:  CEU-CLEV
       (4)  Annotation of contractor’s small business representation for accelerated payment purposes.

Note:  The May 2012 version of the USCG CEU Cleveland invoice contains the CEU Cleveland routing code, small business representation annotation, and contract specialist’s name.   Please utilize this version of the form which will be provided with the notice of award letter   –   previous versions are obsolete.
** If you have task orders with other USCG offices, the Invoice Routing Code (IRC) must be changed to reflect the code for that office. **

(c)  To facilitate processing, all proper invoices and any supporting information submitted electronically using the FINCEN web based invoice submission capability must be submitted as a single Adobe (.pdf) formatted file or as otherwise specified in the contract/task order.

NOTE: INVOICE UPLOADS ARE LIMITED TO 3MB. You may compress the file. 

Acrobat: File…Save as other…Reduced size PDF
Scanning: 200 dpi Resolution under Scan Settings.

(d)  A courtesy copy of the invoice shall be mailed to the Contract Specialist and the Contracting Officer’s Representative (COR) at the following email addresses:

      Contract Specialist:  timothy.g.arnold@uscg.mil
      COR: jeffrey.l.schafer@uscg.mil

(e)  Supporting documentation (progress schedule, certified payrolls, documentation of payment to surety, Contractor’s Release form, etc.) shall be mailed directly to the assigned Contract Specialist at USCG CEU Cleveland.  If the required documents are not on file at the time the invoice is received, the invoice will be rejected and returned.

(f)  Payment inquiries and status may be obtained at the following website:  https://www.fincen.uscg.mil/secure/payment.htm. 

(g)  In accordance with the Prompt Payment Act, for the purposes of determining a payment due date and the date on which interest will begin to accrue if a payment is late, a proper invoice shall be deemed to have been received:

(1)  On the later of:

              (i)  For invoices that are mailed, the date a proper invoice is actually received by designated billing office and annotates the invoice with date of receipt at the time of receipt.

           (ii)  For invoices electronically transmitted by the contractor via web based submission, the date of a transmission is received by the designated billing office, and receipt confirmation is provided to the designated recipient; or

          (iii)  The seventh day after the date on which the property is actually delivered or performance of the services is actually completed; unless—

                  (a)  The agency has actually accepted the property or services before the seventh day in which case the acceptance date shall  substitute for the seventh day after the delivery date; or

                  (b)  A longer acceptance period is specified in the contract, in which case the date of actual acceptance or the date on which such longer acceptance period ends shall substitute for the seventh day after the delivery date;

(2)  On the date placed on the invoice by the contractor, when the agency fails to annotate the invoice with the date of receipt of the invoice at the time of receipt (such invoice must be a proper invoice); or

(3)  On the date of delivery, when the contract specifies that the delivery ticket may serve as an invoice.

(4)  Web based submission by the contractor and receipt confirmation does not reflect Government review or acceptance of the invoice.

3.  CORRESPONDENCE

All correspondence, emails, etc. shall be forwarded directly to the Contract Specialist.  If mailed, send to the address below.   The Contract Specialist shall also be “copied” on all emails and other correspondence pertaining to the contract.

         Contract Specialist
         USCG Civil Engineering Unit      
         Attn:  Timothy G. Arnold 
         1240 East Ninth Street, Rm. 2179
         Cleveland, OH  44199-2060
         Email address: timothy.g.arnold@uscg.mil

Ensure that all documents reference the Task Order Number (20PFC034).   

4.  REQUIRED BONDS. A bid bond is not required. Payment Bond required for awards over $35,000.00 but not exceeding $150,000.00.  Performance and Payment Bonds required for awards exceeding $150,000.00.  The contract number and task order number shall be identified on the bonds.

5.  REQUIRED INSURANCE.  Refer to RMACC paragraph H.2.

6.  WAGE RATES.  Refer to RMACC paragraph H.7.  
      (Construction Wage Rate Requirements are attached and apply to the 
              solicitation and resultant task order).  
                   
7.  SUPERINTENDENCE BY CONTRACTOR –   In accordance with FAR 52.236-6 Superintendence by the Contractor, the contractor shall directly oversee all work or have on the worksite a competent superintendent who is satisfactory to the Contracting Officer and who has authority to act for the contractor.  The superintendent cannot be designated for more than one contract while on-site work is being performed.  (The superintendent and alternate shall be an employee of the prime contractor).  The profile/summary shall include an outline of the superintendent’s qualifications and the extent of his authority.   (Do NOT submit this information in the Safety Plan.)  This information shall be submitted to the Contracting Officer, in writing, within TEN DAYS from issuance of the initial Notice to Proceed letter.

            Special Notice:  The Superintendent and Alternate shall have the ability to 
            speak, read and write English fluently.

     8.  FAR 52.222-23 Notice of Requirement for Affirmative Action to Ensure 
                                   Equal Employment Opportunity for Construction (FEB 1999).  


                           Goals for minority                                 Goals for female
                           participation/each trade                     participation/each trade

                                         14.5%                                                        6.9%

As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Cape May, Cape May County, New Jersey.    


9.  FAR 52.211-1 Availability of Specifications Listed in the GSA Index of 
                                Federal Specifications, Standards and Commercial Item 
                                Descriptions, FPMR Part 101-29 (AUG 1998).    

(a)  The GSA Index of Federal Specifications, Standards and Commercial Item Descriptions, FPMR Part 101-29, and copies of specifications, standards, and commercial item descriptions, cited in this solicitation may be obtained for a fee by submitting a request to—


         GSA Federal Supply Service Bureau
         Specifications Section, Suite 8100 
         470 East L'Enfant Plaza, SW.
         Washington, D.C.  20407

Telephone (202) 619-8925                   Facsimile   (202) 619-8978

 (b)  If the General Services Administration, Department of Agriculture, or Department of Veterans Affairs issued this solicitation, a single copy of specifications, standards, and commercial item descriptions cited in this solicitation may be obtained free of charge by submitting a request to the addressee in paragraph (a) of this provision.  Additional copies will be issued for a fee. 

 10.    FAR 52.211-2 Availability of Specifications, Standards, and Data Item 
                                       Descriptions Listed in the Acquisition Streamlining and 
                                       Standardization Information System (ASSIST) (APR 2014).  

(a)  Most unclassified Defense specifications and standards may be downloaded from the following ASSIST websites:

      (1)  ASSIST (https://assist.dla.mil/online/start/ );
      (2)  Quick Search (http://quicksearch.dla.mil/ );
      (3)  ASSIST docs.com (http://assistdocs.com ).

(b)  Documents not available from ASSIST may be ordered from the Department of Defense Single Stock Point (DoDSSP) by –
   
      (1)  Using the ASSIST Shopping Wizard (https://assist.dla.mil/wizard/index.cfm) ;
      (2)  Phoning the DoDSSP Customer Service Desk (215) 697-2179, Mon-Fri, 0730 to 1600 EST; or
      (3)  Ordering from DoDSSOP, Building 4, Section D, 700 Robbins Avenue, Philadelphia, PA  19111-5094, Telephone (215) 697-2667/2179, Facsimile (215) 697-1462.

  11. FAR 52.211-3 Availability of Specifications Not Listed in the Index of 
                            Federal Specifications, Standards and Commercial Item 
                            Descriptions (JUN 1988).

The specifications cited in this solicitation may be obtained from:  

       Contracting Officer
       USCG Civil Engineering Unit
       1240 East Ninth Street, Rm. 2179
       Cleveland, OH 44199-2060
       Attn:  Timothy G. Arnold    Telephone:  216-902-6272
12.  FAR 52.236-27   Site Visit Construction (FEB 1995).
(a)  The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting Work, will be included in any contract awarded as a result of this solicitation. 
Accordingly, offerors or quoters are urged and expected to inspect the site where the work will be performed.
(b)  Site visits may be arranged during normal duty hours by contacting:

               Contact Name:  LT Justin S. Davis 
               Address:1 Munro Ave., Cape May, NJ 08204
               Telephone: (609) 898-6406
          

13. PROGRESS PAYMENTS FOR MATERIALS RECEIVED BUT NOT INSTALLED
FAR Clause 52.232-5 states the Contracting Officer may authorize payments for materials delivered to the site or other locations than the site but not yet installed.  For this contract, the Contracting Officer may authorize payments not to exceed 80% of the cost of such material.  (Payment requests for 100% of material costs will not be approved).  The payment request must be accompanied by satisfactory evidence that the Contractor has acquired title to the material, that the material will be used to perform this contract, and that a designated Government Representative has certified that the material is properly stored and protected. 

14.  GREEN PURCHASING UNDER DHS CONSTRUCTION CONTRACTS

Pursuant to Executive Orders 13423, Strengthening Federal Environmental, Energy and Transportation Management, and 13514, Federal Leadership in Environmental, Energy and Economic Performance, the Department of Homeland Security (DHS) is committed to managing its facilities in an environmentally preferable manner that will promote the natural environment and protect the health and well-being of its Federal employees and contractor service providers.  In the performance of work under this contract, the Contractor shall exert its best efforts to provide its services in a manner that will promote the natural environment and protect the health and well-being of Federal employees, contract service providers and visitors using the facility.  Green purchasing or environmentally preferable contracting has several interacting initiatives which are described at the following Government or Industry Internet sites:

Recycled Products are described at:  http://epa.gov/cpg 
Bio based Products are described at:  http://www.biopreferred.gov   
Energy efficient products are at:  http://energystar.gov/products for Energy Star products
Energy efficient products are at:  http://www.energy.gov/eere/femp/energy-and-water-efficient-products  for FEMP designated products
Environmentally Preferable Computers are at:  http://www.epeat.net 
Non-Ozone Depleting Alternative Products are at:  http://www.epa.gov/ozone/strathome.html 
Water efficient plumbing products are at:  http://epa.gov/watersense


To the extent that the services provided by the Contractor require provision of any of the above types of products, the Contractor is expected to provide the environmentally preferable type of product unless that type of product is not available competitively within a reasonable time, at a reasonable price, is not life cycle cost efficient in the case of energy consuming products, or does not meet reasonable performance standards.  The clauses at Federal Acquisition Regulation (FAR) 52.223-2, Affirmative Procurement of Bio based Products under Service and Construction Contracts, 52.223-15, Energy Efficiency in Energy Consuming Products, and 52.223-17, Affirmative Procurement of EPA-Designated Items in Service and Construction Contracts, contained in this contract, require the use of products that have bio based content, are energy efficient, or have recycled content.  In case of an apparent inconsistency between this provision and any specification elsewhere in the contract, consult the Contracting Officer for resolution.


[bookmark: P1012_142044][bookmark: P132_18085]15.    A checked box indicates that the clause(s) are applicable to the 
          task order.    
    
FAR (Federal Acquisition Regulation)
HSAR (Homeland Security Acquisition Regulation)


[ X ] FAR 52.203-19 Prohibition on Requiring Certain Internal Confidentiality
                                       Agreements or Statements (JAN 2017).      

[   ] FAR 52.204-22 Alternative Line Item Proposal (JAN 2017)
                                      
[   ] FAR 52.216-4 Economic Price Adjustment – Labor and Materials
                                      (JAN 2017).

[   ]  FAR 52.217-7 Option for Increased Quantity –Separately Priced Line Item 
                                      (MAR 1989).       

[ X ]   FAR 52.222-62 Paid Sick Leave Under Executive Order 13706 (JAN 2017).

[    ]   FAR 52.223-11 Ozone-Depleting Substances   (JUN 2016).

[   ]   FAR 52.223-20 Aerosols (JUN 2016).  

[   ]   FAR 52.223-21 Foams (JUN 2016).  

[bookmark: P983_147024][X]   52.203-17 Contractor Employee Whistleblower Rights and Requirement to 
                               Inform Employees of Whistleblower Rights (DHS-USCG Class 
                               Deviation 14-01) (JUN 2020).     

(a) This contract and employees working on this contract will be subject to the whistleblower rights and remedies in the pilot program on Contractor employee whistleblower protections established at 41 U.S.C. 4712 by section 828 of the National Defense Authorization Act for Fiscal Year 2013 (Pub. L. 112-239) and FAR 3.908.
      (b) The Contractor shall inform its employees in writing, in the predominant language of the workforce, of employee whistleblower rights and protections under 41 U.S.C. 4712, as described in section 3.908 of the Federal Acquisition Regulation.
      (c) The Contractor shall insert the substance of this clause, including this paragraph (c), in all subcontracts over the simplified acquisition threshold.
[bookmark: wp1168893][bookmark: wp1168894][ X ] FAR 52.223-9   ESTIMATE OF PERCENTAGE OF RECOVERED MATERIAL CONTENT FOR 
                                                  EPA- DESIGNATED ITEMS (MAY 2008).   
[bookmark: wp1168895](a) Definitions. As used in this clause— 
[bookmark: wp1168896]“Postconsumer material” means a material or finished product that has served its intended use and has been discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of the broader category of “recovered material.”
[bookmark: wp1168897]“Recovered material” means waste materials and by-products recovered or diverted from solid waste, but the term does not include those materials and by-products generated from, and commonly reused within, an original manufacturing process.
[bookmark: wp1168898](b) The Contractor, on completion of this contract, shall—
[bookmark: wp1168899](1) Estimate the percentage of the total recovered material content for EPA-designated item(s) delivered and/or used in contract performance, including, if applicable, the percentage of post-consumer material content; and
[bookmark: wp1168900](2) Submit this estimate to _____________________ [Contracting Officer complete in accordance with agency procedures]. 




[      ]   FAR 52.224-3 Privacy Training – Alternate I  (Deviation)  (JAN 2017).

(a)  Definition.  As used in this clause, personally identifiable information means information that can be used to distinguish or trace and individual’s identity, either alone or when combined with other information that is linked or linkable to a specific individual.  (See Office of Management and Budget (OMB) Circular A-130, Managing Federal Information as a Strategic Resource).

(b)  The Contractor shall ensure that initial privacy training, and annual privacy training thereafter, is completed by contractor employees who –

(1)  Have access to a system of records;
(2)  Create, collect, use, process, store, maintain, disseminate, disclose, dispose, or otherwise handle personally identifiable information on behalf of an agency; or
(3) Design, develop, maintain, or operate a system of records (See also FAR subpart 24.1 and 39.105).

(c)  The contracting agency will provide initial privacy training, and annual privacy training thereafter, to Contractor employees for the duration of this contract.  Contractor employees shall satisfy this requirement by completing Privacy at DHS:  Protecting Personal Information  accessible at http://www.dhs.gov/dhs-security-and-training-requirements-contractors.   Training shall be completed within 30 days of contract award and be completed on an annual basis thereafter not later than October 31st of each year.

(d) The Contractor shall maintain and, upon request, provide documentation of completion of privacy training to the Contracting Officer.

(e)  The Contractor shall not allow any employee access to a system of records, or permit any employee to create, collect, use, process, store, maintain, disseminate, disclose, dispose or otherwise handle personally identifiable information, or to design, develop, maintain, or operate a system of records unless the employee has completed privacy training, as required by this clause.

(f) The substance of this clause, including this paragraph (f),  shall be included in all subcontracts under this contract, when subcontractor employees will –

(1)  Have access to a system of records;
(2)  Create, collect, use, process, store, maintain, disseminate, disclose, dispose, or otherwise handle personally identifiable information; or
(3) Design, develop, maintain, or operate a system of records.

[   ]   FAR 52.232-18   Availability of Funds (APR 1984).

Funds are not presently available for this contract.  The Government’s obligation under this contract is contingent upon the availability of appropriated funds from which payment for contract purposes can be made.  No legal liability on the part of the Government for any payment may arise until funds are made available to the Contracting Officer for this contract and until the Contractor receives note of such availability, to be confirmed in writing by the Contracting Officer.

[X]   FAR 52.236-4   Physical Data (APR 1984).
Data and information furnished or referred to below is for the Contractor’s information.  The Government shall not be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor.  

(a) The indications of physical conditions on the drawings and in the specifications are the result of site investigations by the _____________________________. 
(b) Weather conditions ___________________. 
(c) Transportation facilities ________________. 
(d)  USCG Construction Drawing Numbers T-7185-CD thru T-7187-CD,       Sheets 1 through 5 of 5.
[   ] FAR 52.247-25 Government-Furnished Equipment With or Without Operators (Apr 1984)

(End of clause)

[X]   HSAR 3052.228-90   Notification of Miller Act Payment Bond Protection 
                                                 (DEC 2003).

The contractor shall complete the following:
(c) The surety which has provided the payment bond under the prime contract is:

NAME: _____________________________________________
STREET ADDRESS: ___________________________________
CITY, STATE, ZIP CODE: ________________________________
CONTACT & TEL. NO.: __________________________________




[X] HSAR 3052.222-90     Local Hire    (JUN 2006).
(a) When performing a contract in whole or in part in a State with an unemployment rate in excess of the national average determined by the Secretary of Labor, the Contractor shall employ, for the purpose of performing the portion of the contract in that State, individuals who are local residents and who, in the case of any craft or trade, possess or would be able to acquire promptly, the necessary skills.
(b) Local resident defined. As used in this section, “local resident” means a resident of, or an individual who commutes daily to, a State described in subsection (a).
(c) The Secretary of Homeland Security may waive the requirements of paragraph (a) the interest of national security or economic efficiency.
	        New Jersey 15.2%  /  National Avg. 11.1%
EVALUATION FACTORS:   The government intends to award the Task Order to the responsible offeror with the lowest price proposal based on the Base Work. Prices shall be submitted for all items or the offer may be rejected. 

[   ] FAR 52.217-4 Evaluation of Options Exercised at the Time of Contract
                                      Award (JUN 1988).
[   ] FAR 52.217-5   Evaluation of Options (JUL 1990).
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		REQUEST FOR INFORMATION

		Please telefax this form to (216) 902-6277 or 6278



		REQUESTOR SECTION

		From: 

[bookmark: Text1]     

		Date:

[bookmark: Text3]     



		

		To:	Contracting Officer

[bookmark: Text2]	Attn:  Timothy G. Arnold, Contracting Officer 

	USCG Civil Engineering Unit Cleveland



		[bookmark: Text4]

		1. Solicitation Number:

70Z08320RPFC03400

		2. Location of Project:

[bookmark: Text5]PN 14226167 Cape May, New Jersey 



		[bookmark: Text11]

		3. Information Requested: (Include Specification Section and/or Drawing Number and Page if inquiring about a discrepancy)

     



		[bookmark: Text6]

		Attachments:

     

		Date Response Required:
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		[bookmark: Text8]

		By:

     

		Title:
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		[bookmark: Text10]

		Requestor's FAX Number:

     

		Requestor's Telephone Number:

[bookmark: Text16]     



		

		

		



		CEU RESPONSE

		To:

[bookmark: Text12]     

		Date:

[bookmark: Text13]     



		

		Response:

[bookmark: Text14]     



		

		[bookmark: Check1]|_| This information is a clarification of the solicitation and does not change the terms or
conditions in any way.

[bookmark: Check2]|_| This information is a proposed change to the solicitation.  An amendment will be issued.



		

		Contracting Officer:

[bookmark: Text15]     
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DIVISION 01 – GENERAL REQUIREMENTS 


SECTION 01 11 00 


SCOPE OF WORK 


1. WORK INCLUDED: Work of the Project includes all materials, labor, equipment, 


services, and all operations necessary for the repair of fire hydrants, RPFN U03, at 


United States Coast Guard Training Center (TRACEN) Cape May, New Jersey: 


1.1 Major work items include but are not limited to: 


A. Provide and install 9 new dry barrel fire hydrants with stems to replace 


existing out of service hydrants; 


B. Demolish and cap one additional out of service hydrant; 


C. Mobilization, demobilization and clean up; 


D. Supervision, materials, equipment, transportation, labor and all other 


incidentals necessary to complete the work. 


2. DRAWINGS:  Drawings and the accompanying specifications are the property of the 


Government and comprise legal documentation that pertains exclusively to this 


project.  Drawings will be made available in a format determined by the solicitation 


method.  CEU Cleveland will not provide hard copies of drawings.   


2.1 Construction Drawings: 


 


T-7185-CD TITLE SHEET/LOCATION MAP SHT 1 of 3 


T-7186-CD SITE PLANS SHT 2 of 3 


T-7187-CD CONSTRUCTION DETAILS SHT 3 of 3 


SECTION 01 14 00 


CONTRACTOR WORK HOURS 


1. WORK HOURS:  The Contractor will be permitted to perform construction work 


through the hours of 7:00 am and 4:30 PM Mondays through Thursdays.  The Coast 


Guard base hosts recruit graduations on most Fridays year round.  The contractor shall 


expect increased automobile and pedestrian traffic on Fridays.  Excessive noise and 


other disruptive activities shall be limited on Fridays between the hours of 10:00 am 


and 12:00 during graduation ceremonies unless otherwise approved by the COR.  No 


major deliveries shall be scheduled between 8:00 and 12:00.  Note any departures from 


these work hours on the Daily Reports.  
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2. SATURDAY, SUNDAY AND HOLIDAYS:  The contractor shall provide the 


Contracting Officer's Representative at least forty-eight hours advance notice prior to 


working on weekends or Federal holidays.  The Government may reject any such 


request without impacting the completion time of the contract. 


3. CONTRACT COMPLETION:  The contractor shall complete work within the time 


frame indicated upon issuance of the Notice to Proceed for Submittals. Limitations 


imposed by these work hours will not entitle the Contractor additional time to 


complete the project. Refer to FAR Clause 52.211-10 "Commencement, Prosecution 


and Completion of Work". 


4. ACCESS TO BASE: Prior to commencement of the contract, the Contractor and all 


sub-contractors are required to register with the USCG TRACEN Cape May Security 


Office.  Background screenings will be performed by TRACEN Security for all 


employees of the Contractor and sub-contractors working on the Base.  The 


Contractor shall contact USCG TRACEN Cape May Security Office at (609) 898-


6915 for detailed requirements. 


SECTION 01 14 13 


PRE-BID SITE VISITS 


1. GENERAL:  Bidders are responsible for visiting the site to field verify existing 


conditions and determine actual dimensions and the nature of the work required. Failure 


to visit the site does not relinquish the bidder from determining the extent and scope of 


the work required and estimating the difficulty and cost to complete the project. 


Requests for equitable adjustments, in either time or money, arising from failing to field 


verify site conditions may be denied. Provisions regarding the site visit requirements 


are outlined in FAR Clause 52.236-3 “Site Investigation and Conditions Affecting the 


Work”. 


2. SITE VISIT:  During the Solicitation Phase of this Project, two Pre-Bid site visits will 


be scheduled by the Owner one to two weeks after the release of the Solicitation.  It is 


the responsibility of the contractor to contact the Project Engineer, LT Justin Davis, 


Facilities Engineering, Design Section, at (609) 898-6406 or Justin.S.Davis@uscg.mil 


to obtain the specific dates, as no other site visits will be scheduled. 


SECTION 01 14 14 


PRE-CONSTRUCTION SITE CONDITIONS 


1. SITE CONDITION VERIFICATION:  The Contractor shall verify the conditions of the 


existing site, equipment and facilities potentially affected by the work under this 


contract.  When designated on the submittal list, the contractor shall photograph and/or 


videotape the conditions in order to document their pre-construction condition.  Copies 


of the photos and videos shall be submitted to the Contracting Officer prior to starting 


work.  
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SECTION 01 14 16 


COORDINATION 


1. INTERFERENCE WITH COAST GUARD OPERATIONS: Accomplish work in a 


manner that causes minimal impact on normal operations.  The Contractor shall notify 


the Contracting Officer’s Representative at least five working days in advance of any 


planned outages of water, electrical, telephone, or sanitary facilities.  Notify the 


Contracting Officer’s Representative at least one week prior to beginning construction. 


2. TRAINING CENTER REGULATIONS: 


2.1 The Contractor, his employees, and subcontractors shall become familiar with and 


obey all Training Center regulations.  All personnel employed on the project shall 


keep within the limits of the work and avenues of ingress and egress, and shall not 


enter any other areas outside of the site of the work unless required to do so in the 


performance of their duties.  The Contractor's equipment shall be conspicuously 


marked for identification 


2.2 There shall be NO SMOKING in any Coast Guard building. 


2.3 Storage Areas: The Contracting Officer’s Representative will determine exact 


location and boundaries of staging areas.  Under no circumstances shall materials be 


stored in areas that will interfere with aircraft operations. 


2.4 Storm Protection: If a gale force wind warning or higher is issued, take 


precautions to minimize any danger to persons and protect the work and nearby 


Government property.  Precautions shall include, but not be limited to, closings, 


removing loose materials, tools and equipment, from exposed locations.  Remove 


and secure scaffolding and temporary work.  Close openings in the work area if 


storms of lesser intensity are imminent. 


SECTION 01 14 19 


FIELD ADJUSTMENTS 


1. The Contracting Officer’s Representative may authorize field adjustments.  Field 


adjustments are those alterations that do not affect time, price, or intent of the contract 


documents.  All field adjustments shall be documented in the Daily Reports and on the 


As-Built Drawings. 


SECTION 01 18 14 


BUILDING PERMITS 


1. NO BUILDING PERMITS from state or local governments are required for work 


performed on federal property. 
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SECTION 01 18 17 


ENVIRONMENTAL PERMITS 


1. Unless directed by other sections of this specification, the Contractor will not be 


responsible for obtaining environmental permits. 


SECTION 01 26 13 


REQUESTS FOR INFORMATION 


1. SUMMARY: 


1.1 Section Includes:  Administrative requirements for requests for information. 


2. DEFINITIONS: 


2.1 Request for Information:  A document submitted by the Contractor requesting 


clarification of a portion of the contract documents, hereinafter referred to as RFI 


(Request for Information). 


2.2 Proper RFIs:  A properly prepared request for information shall include a detailed 


written statement that indicates the specific Drawings or Specification in need of 


clarification and the nature of the clarification requested. 


A. RFIs shall be sequentially numbered. 


B. Drawings shall be identified by drawing number and location on the 


drawing sheet. 


C. Specifications shall be identified by Section number, page and paragraph. 


2.3 Improper RFIs:  RFIs that are not properly prepared. 


A. Improperly prepared RFIs will not be processed by the Contracting Officer, 


but will be returned unprocessed. 


2.4 Frivolous RFIs:  RFIs that request information that is clearly shown on the 


Contract Documents. 


A. Frivolous RFIs may be returned unprocessed. 


3. CONTRACTOR’S REQUESTS FOR INFORMATION: 


3.1 During Bid Phase:  Bidders shall submit all questions, in writing, to the 


Contracting Officer.  Requests for Information (RFI) shall be submitted no later 


than five (5) business days prior to the bid due date.  RFIs will be addressed by 


the USCG three (3) business days prior to the bid due date. 
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3.2 During Construction Phase:  When the Contractor is unable to determine from the 


Contract Documents, the material, process or system to be installed, the 


Contracting Officer shall be requested to make a clarification of the indeterminate 


item. 


A. Wherever possible after contract award, such clarification shall be requested 


at the next site visit by the Contracting Officer’s Representative (COR), 


with the response entered on the daily reports. When clarification at the 


COR’s site visit is not possible either because of the urgency of the need, or 


the complexity of the item, Contractor shall prepare and submit an RFI to 


the Contracting Officer. 


B. Contractor shall endeavor to minimize the number of RFIs.  In the event 


that the process becomes unwieldy, in the opinion of the Contracting 


Officer because of the number and frequency of the RFIs submitted, the 


Contracting Officer may require the Contractor to abandon the process and 


submit future requests as either submittals, substitutions or requests for 


change. 


C. RFIs shall be submitted on the form provided by the Contracting Officer.  


Forms completely filled in, and if prepared by hand, shall be fully legible 


after photocopying, scanning or fax transmission.  Each page of the 


attachments to RFIs shall bear the RFI number in the upper right corner. 


D. RFIs shall be originated by the Prime Contractor. 


1. RFIs from subcontractors or material suppliers shall be submitted 


through, reviewed by, and signed by the Prime Contractor prior to 


submitting to the Contracting Officer. 


2. The Contracting Officer will neither act on nor respond to RFIs 


received directly from subcontractors or suppliers. 


E. Contractor shall carefully study the Contract Documents to assure that the 


requested information is not available therein.  RFIs which request 


information available in the Contract Documents will be deemed either 


Improper or Frivolous as defined above. 


F. In cases where RFIs are issued to request clarification of coordination 


issues, for example, pipe and duct routing, clearances, specific locations of 


work shown diagrammatically, and similar items when feasible, 


Contractor shall fully lay out a suggested solution using drawings or 


sketches drawn to scale, and submit with the RFI. 


G. RFIs shall not be used for the following purposes: 


1. To request approval of submittals. 


2. To request approval of substitutions. 


3. To request changes which entail additional cost or credit. 
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4. To request different methods of performing work than those drawn 


and specified. 


H. In the event the Contractor believes that a clarification by the Contracting 


Officer results in additional cost or time, the Contractor shall not proceed 


with the work indicated by the RFI until a modification is prepared and 


approved.  RFIs do not automatically justify a cost increase in the work or 


a change in the project schedule. 


1. Answered RFIs shall not be construed as approval to perform extra 


work. 


I. Contractor shall prepare and maintain a log of RFIs, and at any time 


requested by the Contracting Officer, Contractor shall furnish copies of 


the log showing outstanding RFIs.  Contractor shall note unanswered RFIs 


in the log. 


J. Contractor shall allow up to 14 days review and response time for RFIs, 


however, the Contracting Officer will endeavor to respond in a timely 


fashion to RFIs. 


K. The Government reserves the right to issue a change order to expedite the 


work per FAR Clause 52.243-4, Changes. 


4. CONTRACTING OFFICER’S RESPONSE TO RFIs: 


4.1 Contracting Officer will respond to RFIs on one of the following forms: 


A. Proper RFIs: 


1. Change Order 


2. Request for Proposal 


B. Improper or Frivolous RFIs: 


1. Unprocessed RFIs will be returned with a stamp or notation:  Not 


Reviewed. 


C. Answers to properly prepared RFIs may be made directly upon the RFI form 


with supplementary instructions as necessary. 


SECTION 01 31 19 


PROJECT MEETINGS 


1. LOCATION:  Project meetings will be conducted either on-site or with a conference 


call.  The following meetings may be held: 


1.1 Pre-Construction Conference:  After award of a contract, the Coast Guard will 


arrange a conference with the contractor, and necessary Coast Guard personnel.  


The purpose of this conference is to orient the Contractor to Government 
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procedures for wage rates, contractual and administrative matters, and to discuss 


specific issues regarding actual construction. 


1.2 Progress and Technical Review Meetings:  These meetings generally take place at 


the project site.  Either party may request a meeting to review the progress of the 


project and/or review or clarify the technical requirements of the specifications. 


SECTION 01 32 16 


CONSTRUCTION SCHEDULE, SCHEDULE OF VALUES, 


AND PROGRESS SCHEDULE 


1. In accordance with the Notice to Proceed letter, the Contractor shall submit the 


following: 


1.1 Construction Schedule-This schedule shall be prepared using a horizontal bar 


graph with time scale.  It shall be in an industry accepted Project Management 


format and shall accurately display: 


A. All major categories of work to be performed within the required contract 


completion date broken out in sufficient detail to track progress throughout 


the life of the contract.  Major work categories should include but are not 


limited to mobilization, carpentry, plumbing, mechanical, electrical, roofing, 


concrete, site work, and demobilization.  In addition to construction 


activities, procurement times for critical items, submittal turnaround time, 


mobilization, final inspection, punchlist work, and demobilization shall be 


shown on the schedule. 


B. The duration of each work category. 


C. Any concurrent work categories. 


1.2 Schedule of Values-This schedule shall be prepared as a detailed cost breakdown 


of the contract price and be submitted with the Construction Schedule.  This 


schedule shall include but not be limited to costs of materials, equipment, and 


labor for all major work categories shown on the Construction Schedule.  The 


Contractor shall adhere to the following guidelines when developing the Schedule 


of Values. 


A. Format - The line items in the Schedule of Values shall be the same as that 


of the Construction Schedule. 


B. Bonds - Bonding costs will only be paid in a lump sum if they are broken 


out separately and included with the schedule of values.  The Contractor 


shall provide evidence that he has furnished full payment to the surety. 


C. Materials - To request progress payments for materials delivered to the 


construction or fabrication site, the particular category of work associated 
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with the materials must be broken down into separate material and labor 


costs. 


2. UPDATES:  Each month and /or with each progress payment request, the 


Contractor shall submit the following: 


2.1 Progress Schedule-This schedule shall be an update of the Construction Schedule.  


It shall show the current schedule of all work. 


A. Modifications - If modifications are made to the contract, the work added 


shall be tracked separately from the original Construction Schedule and 


shall maintain its individuality on the Progress Schedule throughout the life 


of the contract.   Progress Payment requests shall not lump modification 


costs into the original contract price. 


SECTION 01 32 26 


CONSTRUCTION DAILY REPORTS 


1. GENERAL:  The Contractor shall complete a Daily Report for each and every day 


after mobilization.  The importance of an accurate, fully detailed Daily Report, 


promptly delivered to the designated On-Site Representative cannot be 


overemphasized.  The report shall provide an accurate cumulative summary of the 


history and performance of the work.  The Daily Report shall document weather; work 


hours; work in-place; inspections and tests conducted, and their results; dimensional 


checks; equipment and material checks; data on workers by classification; the 


mobilization and demobilization of construction equipment; materials delivered to the 


site; and any other pertinent noteworthy event; e.g., personnel injury, site visit by Coast 


Guard personnel, etc. 


2. RESPONSIBILITY:  The Daily Reports play an important role in settling disputes and 


claims for both parties.  For this reason the On-Site Representative and the Contractor's 


Superintendent, together, should review the report to ensure its completeness and 


accuracy.  Each day's report shall be submitted to the On-Site Representative no later 


than 10:00 a.m. the following morning.  The maximum allowable retainage will be 


enforced for late, sporadic or non-submission of Daily Reports.  In the absence of an 


On-Site Representative the Contractor shall mail the Daily Reports directly to the 


Contracting Officer every Friday.  Should the Daily Report indicate an accident, 


environmental issue, OSHA violation or any crisis the On-Site Representative deems 


important, the Report should be faxed immediately to the Contracting Officer at (216) 


902-6278. 


3. DESIGNATED ON-SITE REPRESENTATIVE RESPONSIBILITY:  After a Notice to 


Proceed for site work has been issued the On-Site Representative shall complete a 


Daily Report for each day until the Contractor mobilizes.  After the Contractor is at the 


site, the On-Site Representative shall ensure that the Contractor completes the Daily 


Report in accordance with Paragraphs 1 and 2 above.  Any items of dispute or other 


notes the On-Site Representative feels appropriate shall be added to the Daily Report.  
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The On-Site Representative is also responsible for informing the COR when the 


contractor fails to submit daily reports. 


SECTION 01 33 00 


SUBMITTAL PROCEDURES 


1. GENERAL:  The Contractor shall submit to the COR and Contracting Officer, one (1) 


electronic copy in “.pdf” format of submittals required by this specification and/or 


itemized on the "List of Submittals" found at the end of this division. 


2. REQUEST:  A "CONTRACT ITEM ACCEPTANCE REQUEST" shall accompany 


all submittals.  All items shall be individually listed and clearly identified, referencing 


the applicable Section and Paragraph.  A copy of this form is located at the end of this 


division and may be reproduced as needed. Both sides of Contract Item Acceptance 


Request sheet shall be submitted.  The sheet shall be signed and dated by the 


Contractor.   


2.1 The Contract Item Acceptance Request and the item information shall be 


consolidated into one .pdf file and one email.  Email to the COR and Contracting 


Officer.  Manage email size so as not to exceed the limit allowed by the Coast 


Guard system.  If the email is rejected by the system, reduce the file size and 


resubmit.  


2.2 Up to eleven (11) items may be listed on an individual approval request.  Number 


each Contract Item Acceptance Request consecutively (Submittals # 1, 2, etc.) and 


re-submittals with letters (Submittal #1A is the first re-submittal of Submittal #1). 


2.3 Submittals shall be forwarded to the COR and Contracting Officer.  The contractor 


shall allow 14 calendar days, excluding mailing time, for the review process in the 


Construction Schedule and all project planning.  In instances where submittal 


review must be expedited, the Contractor may annotate the Contract Item 


Acceptance Request as "Urgent" to request a prompt return.  The Coast Guard will 


make every effort to accelerate the review of each urgent submittal; however, the 


Contractor should not anticipate a reduced time schedule and shall plan project 


progress accordingly. 


3. DEVIATIONS 


3.1 Deviation from specification: 


A. The COR and Contracting Officer will consider requests for 


deviations/substitutions only if submitted within fifteen (15) calendar days 


after award. 


B. Deviations may be considered when a product becomes unavailable through 


no fault of the Contractor. 
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C. The Contractor shall document each request with complete data 


substantiating compliance of proposed deviation with the Contract 


documents.  Request for deviation shall not be submitted on a Request for 


Information (RFI) form. 


D. A request constitutes a representation that the Contractor: 


1. Has investigated proposed product and determined that it meets or 


exceeds quality level of specified product. 


2. Will provide the same warranty for deviation as for specified 


product. 


3. Will coordinate installation and make changes to other work which 


may be required for the work to be completed at no additional cost to 


the Government. 


4. Waives claims for additional costs or time extension which may 


subsequently become apparent. 


5. Will reimburse the Government for review or redesign services 


associated with re-approval by the COR and Contracting Officer. 


E. If the deviation has a lesser value than the product originally specified, the 


Contractor shall provide a credit to the Government. 


F. Deviations will not be considered when they are indicated or implied on 


Shop Drawings or Product Data submittals, without a separate written 


request, or when acceptance will require revisions to the Contract 


documents. 


3.2 Deviation submittal procedures: 


A. The Contractor shall mark the “Deviation” block on the Contract Item 


Acceptance Request (CIAR) form and provide the information stated in 


Paragraph 3.1 above. 


B. The Contractor shall submit shop drawings, product data, and certified test 


results attesting to proposed product equivalence.  Burden of proof is on the 


Contractor. 


C. The COR and Contracting Officer will then review the “deviation” request 


and either accept or reject the deviation.  The COR and Contracting 


Officer’s acceptance of the deviation signifies that the Contractor has 


provided the information required in Paragraph 3.1.   If a credit is due the 


government, the Contracting Officer will notify the Contract Specialist and 


the deviation will be processed utilizing the Change Request procedures for 


a modification to the contract/task order. 


D. The COR and Contracting Officer will notify the Contractor of 


acceptance/rejection of the deviation via an accepted or rejected CIAR.   


The Contracting Officer will notify the Contractor, in writing, if a 


modification to the contract is required. 
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E. If a request for deviation is received without the documentation stated 


above, the COR and Contracting Officer will return the submittal to the 


contractor for the required information. 


4. ACCEPTANCE:  Submittals will be stamped "Accepted, "Accepted with Comment", or 


"Resubmit”.   Accepted, Accepted with Comment or Resubmit for each item will be 


indicated on the Contract Item Acceptance Request form and one copy returned to the 


Contractor. 


4.1 Prompt re-submittal of items is required.  The Contractor shall furnish a new 


Contract Item Acceptance Request numbered in accordance with the requirements 


of paragraph 2.1. 


4.2 The actions taken by the Coast Guard are only for general conformity to the 


contract drawings and specifications and shall not relieve the Contractor from 


responsibility for error in dimensions and compliance with all terms stipulated by 


contract. 


5. DEFECTIVE WORK: Approval of Submittals does not restrict the Government's right 


to reject departures from contract requirements, use of damaged or improperly installed 


items/materials, or latent defects, nor does it prejudice the Government's rights of 


rejecting any work found defective at Final Inspection and Acceptance. 


5.1 Work started or completed prior to submittal acceptance is solely at Contractor's 


risk and may jeopardize contract performance. 


6. TYPES OF SUBMITTALS: The paragraphs given below provide descriptions for each 


type of submittal that may be required within the individual sections of this 


specification.  Refer to the Individual Sections themselves and the List of Submittals 


document for the required submittals. 


6.1 Product Data:  Submit pursuant to this section for review for conformance with 


contract.  


A. Mark each copy to identify applicable products, models, options, and other 


data. Supplement manufacturers' standard data to provide information 


specific to this Project. 


B. Indicate product utility and electrical characteristics, utility connection 


requirements, and location of utility outlets for service for functional 


equipment and appliances. 


6.2 Shop Drawings: Submit pursuant to this section for review for conformance with 


contract. 


A. Shop drawing submittals shall be drawings, diagrams, schedules and other 


data specially prepared for the work of this contract by the contractor or any 
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subcontractor, manufacturer, supplier or distributor to illustrate a portion of 


work to be installed under this contract.  


B. Indicate special utility and electrical characteristics, utility connection 


requirements, and location of utility outlets for service for functional 


equipment and appliances. 


C. When required by individual specification sections, provide shop drawings 


signed and sealed by professional engineer responsible for designing 


components shown on shop drawings. 


1. Include signed and sealed calculations to support design. 


2. Submit drawings and calculations in form suitable for submission to 


and approval by authorities having jurisdiction. 


3. Make revisions and provide additional information when required by 


authorities having jurisdiction. 


6.3 Samples:  Submit pursuant to this section for review for conformance with contract. 


A. Samples For Selection as Specified in Product Sections: 


1. Submit to Contracting Officer’s Representative for aesthetic, color, 


or finish selection. 


2. Submit samples of finishes from full range of manufacturers' 


standard colors, textures, and patterns. 


B. Submit samples to illustrate functional and aesthetic characteristics of 


Products, with integral parts and attachment devices.  Coordinate sample 


submittals for interfacing work. 


C. Include identification on each sample, with full Project information. 


D. Submit number of samples specified in individual specification sections. 


E. Reviewed samples which may be used in the Work are indicated in 


individual specification sections. 


F. Samples will not be used for testing purposes unless specifically stated in 


specification section. 


6.4 Design Data: Submit pursuant to this section for review for conformance with 


contract. 


A. Submit for information for limited purpose of assessing conformance with 


information given and design concept expressed in Contract Documents. 


6.5 Test Reports: Submit pursuant to this section for review for conformance with 


contract. 
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A. Submit test reports for information for limited purpose of assessing 


conformance with information given and design concept expressed in 


Contract Documents. 


B. The testing shall have been performed in a laboratory meeting the 


requirements specified herein. The tests shall have been performed within 


three years of submittal of the reports for approval.  Test reports shall be 


accompanied by the certificates from the manufacturer certifying that the 


material and equipment proposed to be supplied is of the same type, quality, 


manufacture, and make as tested. 


6.6 Certifications: Manufacturer's certification furnished by the Contractor on items of 


materials and equipment incorporated into the work will be accepted only when this 


method will assure full compliance with the provisions of the contract. Pre-printed 


certificates will not be acceptable.  All certifications shall be in the original.  The 


original of all manufacturers’ certifications shall name the appropriate item of 


equipment or material, specification, standard, or other document specified as 


controlling the quality of that item and shall have attached thereto certified copies 


of test data upon which the certifications are based.  All certificates shall be signed 


by the manufacturer's official authorized to sign certificates of conformance or 


compliance.  


A. When specified in individual specification sections, submit certification. 


B. Indicate material or product conforms to or exceeds specified requirements. 


Submit supporting reference data, affidavits, and certifications as 


appropriate. 


6.7 Laboratory Reports: Reports shall cite the contract requirements, the test or analysis 


procedures used, the actual test results, and include a statement that the item tested 


or analyzed conforms or fails to conform to the specification requirements.  Each 


report shall be conspicuously stamped on the cover sheet in large red letters 


"CONFORMS" or "DOES NOT CONFORM" to the specification requirements as 


the case may be. All test reports shall be signed by a representative of the testing 


laboratory authorized to sign certified test reports. The Contractor shall arrange for 


immediate and direct delivery of the signed original of all reports, certifications, 


and other documentation.  


6.8 Manufacturer’s Instructions: When specified in individual specification sections, 


submit printed instructions for delivery, storage, assembly, installation, start-up, 


adjusting, and finishing. 


A. Indicate special procedures, perimeter conditions requiring special attention, 


and special environmental criteria required for application or installation. 


6.9 Manufacturer’s Field Reports: When specified in the individual specification 


sections, submit Manufacturer’s Field Reports on tests conducted by manufacturers.  


Reports shall cite the contract requirements, the test or analysis procedures used, the 
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actual test results, and include a statement that the item tested or analyzed conforms 


or fails to conform to the specification requirements.  Each report shall be 


conspicuously stamped on the cover sheet in large red letters "CONFORMS" or 


"DOES NOT CONFORM" to the specification requirements as the case may be. All 


test reports shall be signed by a representative of the testing laboratory authorized to 


sign certified test reports. The Contractor shall arrange for immediate and direct 


delivery of the signed original of all reports, certifications, and other 


documentation. 


6.10 Manufacturer and Installer Qualifications: When specified in the individual 


specification sections, submit qualifications of the manufacturers or installers as 


required.  Qualifications shall include a list of projects of similar nature and a list of 


five references, minimum, with all contact information.  Additional references may 


be required upon request. 


6.11 Manufacturer’s Inspection Reports: When specified in the individual specification 


section, submit Manufacturer’s Inspections Reports prepared by the 


Manufacturer’s Field Representative. Reports shall cite name and contact 


information of inspector, date of inspection, time on and off the site, weather 


conditions at time of inspection, contractors on site, number of workmen, 


equipment, improvements installed, overall quality of work, deficiencies and 


other concerns, recommended corrective actions and any other information 


required by the manufacturer. 


SECTION 01 35 29 


SAFETY PROGRAM 


1. GENERAL:  The Contractor is wholly responsible for work site safety.  The Contractor 


shall implement a safety program that protects the lives and health of personnel in the 


construction area, prevents damage to property, and avoids work interruptions.  The 


Contractor shall provide appropriate safety barricades, signs, signal lights, etc. (see 


Section 01 56 00, “Lights, Signs & Barricades”) as well as complying with the 


requirements of all applicable Federal, State and Local safety laws, rules and 


regulations. 


2. COMPLIANCE:  The Contractor is specifically required to comply with the 


requirements of the U. S. Army Corps of Engineers "Safety and Health Requirements 


Manual" (EM 385-1-1, latest version available) and the “Accident Prevention” clause 


(FAR 52.236-13).  Once accepted, this safety plan shall become part of the contract 


requirements.  Note:  This review/acceptance does not in any way relinquish the 


Contractor from responsibility for work site safety nor the obligation to comply with 


the OSHA regulations found in 29 CFR 1910 & 1926 or any other State or Local safety 


law, rule or regulation applicable to the contract work.  The Coast Guard will cooperate 


fully with the Department of Labor (Occupational Safety and Health Administration) in 


their enforcement of OSHA regulations. 
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3. SAFETY PLAN: The Contractor shall submit a written safety plan.  At a minimum, this 


plan shall describe the Contractor's general safety program and identify specific safety 


provisions for hazards incidental to the contract work; e.g., elevated working surfaces, 


working over water, working from floating work platforms, overhead crane operations, 


etc. 


SECTION 01 51 00 


TEMPORARY UTILITIES 


1. GENERAL:  All temporary utility connections shall be compatible with existing 


materials and equipment to provide safe and efficient installation, operation and 


removal.   


2. ELECTRICITY:  The Contractor may utilize electrical power from the nearest 


electrical receptacle or panelboard, subject to availability.  OSHA requirements will 


govern the use of such utility.  All equipment used shall be supplied by the 


Contractor.  US Coast Guard does not make any guarantee against any voltage 


variation or service interruption. 


2.1 Utility Outages and Shutdown: Needed power outages shall be arranged only with 


prior approval from Contracting Officer’s Representative (COR), with duration and 


affected areas held to a minimum. 


3. TELEPHONE: Telephone services will not be available for use by the Contractor. 


4. WATER HOOKUP: Water will be made available at the nearest hydrant or exterior 


hose bib.  All connections to the water system shall be equipped with back flow 


protection.  Temporary potable water pipes and hoses shall be sterilized before being 


placed in operation and every time the system is opened to the atmosphere for repair 


or relocation. 


5. SANITARY FACILITIES: It shall be the Contractor's responsibility to furnish and 


maintain approved portable toilet facilities for all Contractor personnel.  The On-Site 


Representative will designate the physical location for the facility and the Contractor 


shall maintain the toilet facility to the satisfaction of the Government.  Contractor 


personnel are forbidden to use toilet facilities within existing buildings. 


SECTION 01 51 13 


EQUIPMENT/UTILITY LOCKOUT AND TAGOUT REQUIREMENTS 


1. GENERAL:  The Contractor shall comply with OSHA 29 CFR 1910.147, “The Control 


of Hazardous Energy” (Lockout/Tagout).  The Contractor shall provide a 


Lockout/Tagout Plan to the Contracting Officer prior to starting any work affected by 


the energy in the equipment/utility system. 


2. APPLICATION:  The Contractor shall be responsible for locking out and tagging out 
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of service, all equipment/utility systems involved in the work under this contract.  After 


the Contracting Officer’s Representative has approved an outage, Government 


personnel and the Contractor shall independently secure the equipment/utility system 


and tag the respective system out of service.  The Contractor shall provide their own 


locks and chains that are required to secure the equipment/utility systems; e.g., steam, 


water, air, and/or electricity. 


SECTION 01 51 16 


TEMPORARY FIRE PROTECTION 


1. TEMPORARY FIRE PROTECTION:  Install and maintain temporary fire-protection 


facilities to protect against predictable and controllable fire loss.  Comply with NFPA 


10 "Standard for Portable Fire Extinguishers" and NFPA 241 "Standard for 


Safeguarding Construction, Alterations and Demolition Operations". 


1.1 HOT WORK PERMIT 


A. Prior to performing "Hot Work" (welding, burning, lead melting, 


blowtorches, tar pots, etc.) or operating other flame-producing devices, the 


contractor shall request a Hot Work permit.  This permit will be issued by 


the Training Center Fire Department through the Contracting Officer's 


Representative (COR).  This permit will be issued only after job site 


inspection by a member of the Fire Department for a specific task. 


1. All Hot Work will be shut down 30 minutes before the end of work 


and a fire watch shall be kept at the scene of operation during this 30 


minutes. 


2. Extinguishers and Fire Watch Personnel: The contractor shall 


furnish, in accordance with all applicable requirements of the NFPA 


(National Fire Protection Association) Standards, sufficient fire 


extinguishers and fire watch personnel to protect the area in which 


his work is being performed.  The size and type of fire extinguisher 


used will be subject to review by the Training Center Fire 


Department through the COR. 


1.2 BURNING 


A. The burning of trash or other waste material shall be prohibited. 


1.3 HEATING 


A. All sources of temporary heat shall carry an "Underwriters Laboratory" label 


and portable heaters shall be located to avoid ignition of combustible 


materials. 


B. Electrical heaters shall not be connected to extension cords. 


C. Open drumfires are prohibited. 
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1.4 ELECTRICAL 


A. All portable electric devices (saws, sanders, compressors, lights, extension 


cords) not required to be left on shall be disconnected at the close of work 


each day. 


B. All wires plugged into electrical outlets shall be equipped with male plugs.  


The inserting of the bare ends of wires into outlets is prohibited. 


1.5 FLAMMABLES 


A. Oil painting materials (paint, brushes, empty paint cans, rags, paint clothes, 


drop cloths, etc.) and flammable liquids shall be removed from the building 


at the close of work each day. 


B. Highly flammable liquids such as paints, thinner, etc. that are to be kept 


inside buildings shall be held to an absolute minimum except in buildings 


authorized and designed for such storage. 


C. Storage of gasoline in excess of (5) gallon containers shall be permitted only 


by specific approval from the Training Center Fire Chief through the 


Contracting Officer's Representative. 


D. All storage areas containing flammable liquids shall be marked with signs 


indicating "FLAMMABLES" and "NO SMOKING". 


1.6 FIRE HYDRANTS 


A. Fire hydrants shall not be used without approval of the Training Center Fire 


Department through the Contracting Officer's Representative.  Where 


permission is granted for the use of fire hydrants, the contractor shall be 


required to furnish a gate valve and backflow preventer to fit the 2 1/2-inch 


outlets. 


B. The Training Center Fire Department through the Contracting Officer's 


Representative will have control of the opening and closing of fire hydrants. 


C. A clear space of 15 feet on both sides of fire hydrants shall be maintained at 


all times. 


1.7 EXISTING FIRE DEVICES 


A. Fire hose or extinguishers in existing buildings shall not be removed from 


their locations, unless specifically indicated to be relocated or removed by 


the plans and specification for the project.  No fire hose or extinguishers 


shall be used for any purpose other than combating a fire. 
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1.8 SMOKING:  


A. Smoking is strictly prohibited in all Government buildings.  Smoking is only 


permitted in designated smoking areas.  There shall be NO SMOKING or 


unsupervised open flame permitted inside any structure, temporary or 


permanent; nor within 25 feet of combustible material or within 50 feet of 


flammable liquids or compressed gasses. 


1.9 FIRE REPORTING 


A. All contractors providing office space or trailers with telephone service shall 


place or post the fire reporting phone number by the phone.  All contractor 


personnel shall be instructed how to report a fire.  Any fire, no matter how 


small, shall be reported, including those already extinguished, to the 


Training Center Fire Department immediately.  If a Training Center 


telephone is used, dial extension 6333.  If any other telephone is used, dial 


911. 


SECTION 01 52 13 


FIELD OFFICES 


1. OFFICE AND STORAGE SHED: A field office for the COR is not required.  The 


Contractor shall provide his own office and storage shed or trailer, if necessary.  No 


equipment or material storage will be provided by the Coast Guard.  Locations of the 


office and sheds shall be provided by the COR at the Pre-Construction meeting. 


SECTION 01 55 00 


ACCESS ROADS AND PARKING 


1. ACCESS:  Access to the site is available from public roads.  Any damage to these roads 


by the Contractor's vehicles shall be repaired without cost to the Government. 


2. PARKING:  Vehicular operations and parking shall comply with all applicable 


government orders and regulations.  All driveways and entrances serving the 


Government shall be kept clear and available to emergency vehicles at all times. 


3. VEHICLE AND VEHICLE OPERATION:  All vehicles, owned by the Contractor or 


employees of the Contractor, and operators of these vehicles, shall meet all state 


regulations for safety, noise, loading and minimum liability insurance.  All vehicle 


operators demonstrating reckless or careless operation in the opinion of the 


Government shall not be allowed to operate vehicles on government property for the 


duration of the contract. 


4. VISITORS:  No visiting vehicles will be permitted on government property unless the 


operator is employed by a subcontractor or supplier. 
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SECTION 01 55 29 


STAGING AREAS AND ACCESS 


1. LOCATION:  The Contractor shall store materials and operate equipment within the 


confines of the staging area identified by the Government.  Storage of materials outside 


of the staging area will not be permitted.  A lay down and parking area for Contractor’s 


vehicles, trailers and personnel will be designated by the Contracting Officer’s 


Representative at the Pre-construction meeting.   


2. COORDINATION: Obey all U.S. Coast Guard Parking Signs and traffic rules. 


Vehicles shall not travel or park on grass.  If travel or parking on grass is necessary, 


grass shall be restored to original condition after completion of the project at no cost to 


the Government. 


3. ADJACENT AREAS:  The Contractor shall ensure that all land and vegetation adjacent 


to the staging area and access drive remain undisturbed and undamaged; all damages 


shall be repaired at no cost to the Government. 


SECTION 01 56 00 


LIGHTS, SIGNS & BARRICADES 


1. GENERAL:  The contractor shall provide and maintain all warning lights, sign, and 


barriers to insure the safety of pedestrians or vehicles traveling near or through any 


hazardous area caused by the execution of the Contract work. 


1.1 PEDESTRIAN TRAFFIC:  The Contractor shall arrange his equipment and/or 


progression of work, so as not to interfere with the normal flow of pedestrian 


traffic.  Where interference is unavoidable, the contractor shall provide a marked, 


safe, and clean route around the obstruction 


1.2 BARRIERS 


A. Provide barriers to prevent unauthorized entry to construction areas to 


protect existing facilities and adjacent properties from damage from 


construction operations and demolition. 


B. Protect non-owned vehicular traffic, stored materials, site, and structures 


from damage. 


SECTION 01 65 00 


RECOVERED MATERIALS NOTICE 


1. GENERAL:  It is the intent of Training Center Cape May to comply with the 


requirements of Section 6002 of the Solid Waste Disposal Act as amended by the 


Resource Conservation and Recovery Act (RCRA or the Act) as amended, 42 U.S.C. 


6962 and Executive Order 12873 as they apply to the procurement of the materials 
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designated in paragraph 2. 


2. DESIGNATED RECOVERED MATERIALS:  It is the purpose of this section to 


designate items that are or can be made with recovered materials.  These designated 


items can be found at https://www.epa.gov/smm/comprehensive-procurement-


guideline-cpg-program#products. 


3. CONTRACTOR RESPONSBILITY:  The contractor should provide recycled materials 


to the extent practical, provided the materials meet all other requirements of the 


applicable specification section. 


SECTION 01 66 13 


HAZARDOUS WASTE 


1. GENERAL:  The Contractor shall comply with all federal, state, and local 


environmental regulations dealing with the generation, management, storage, and 


disposal of solid, toxic, and hazardous wastes.  The Contractor shall ensure that all 


wastes are properly containerized, labeled and placarded, managed, tested, stored, 


documented/manifested, transported and disposed of in accordance with all applicable 


regulations.  The manifest for all hazardous waste shall be signed by an authorized 


Coast Guard representative. 


2. USED ELECTRIC LAMPS:  40 CFR 273 requires that electric lamps, including 


incandescent, fluorescent, neon and high intensity discharge (mercury vapor, high/low 


pressure sodium, metal halide) lamps that are no longer of use be recycled or treated as 


universal waste.  The Contractor shall not dispose of any used electric lamps as solid 


waste.  The Contractor shall recycle all waste electric lamps generated as a result of this 


work only at a licensed recycling facility. 


3. RECYCLABLES: Recycling is a mandatory law of the State of New Jersey.   


A. At the discretion of the COR, certain items of copper (including insulated 


cable), aluminum and steel shall remain the property of the Training Center.  


The Contractor shall separate and deliver these materials to a location at the 


Training Center designated by the COR.  The Contractor shall place these 


materials in their respective bins or dumpsters. 


B. The contractor shall recycle or reuse all other material designated as 


recyclable or prohibited from landfilling.  Definitions for recyclables and 


landfill prohibited material can be obtained from the CMCMUA regulations.   


4. SUBMITTALS:  The Contractor shall provide the Contracting Officer with signed 


and fully executed originals of all hazardous waste profiles, test results, hazardous 


waste manifests and/or other shipping papers, electric lamp disposal documents and 


all other required documentation.  Maximum payment retention shall be withheld 


until this documentation is received. 



https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program#products

https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program#products
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SECTION 01 66 16 


SAFETY DATA SHEETS AND MATERIAL HANDLING PROCEDURES 


1. DATA SHEETS: Submit a Safety Data Sheet (SDS) for all materials containing 


hazardous substances required for contract execution.  Information provided in SDS’s 


shall meet the requirements of 29 CFR 1910.1200.  SDS’s require Contracting Officer 


review and acceptance prior to bringing these materials on site. 


2. MATERIAL STORAGE: Limit the quantity of these materials stored on site to the 


amount needed for execution of work. Storage of excess materials will not be 


permitted.  Assure that the storage of these materials comply with all applicable federal, 


state, and local laws and regulations and provide additional storage facilities (paint 


lockers, etc.) as required for the storage of such materials. Coordinate the physical 


location of storage areas with the On-site Representative prior to bringing these 


materials on site.  


3. PROTECTIVE MEASURES: The contractor shall take all protective measures outlined 


on the SDS’s and as required by federal, state, and local regulations to protect all 


personnel in the vicinity of the work area from exposure to these materials. The 


Contractor shall include any required protective measures in the Safety Plan (See 


Section 01 35 29, “Safety Program”).  The Contracting Officer's Representative shall 


review protective measures prior to allowing use of these materials. 


4. DISPOSAL OF EXCESS MATERIAL: The Contractor shall dispose of all excess 


hazardous materials as required by the SDS and all applicable federal, state, and local 


laws and regulations. 


SECTION 01 71 33 


PROTECTION FROM WEATHER AND CONSTRUCTION OPERATIONS 


1. TEMPORARY ENCLOSURES: Protect existing facilities/equipment and new 


construction, whether in progress or newly completed, from the adverse effects of the 


weather and construction operations.  Provide temporary enclosures, coverings and 


barriers as required to afford protection against exposure, weather and wind damage 


and from construction operations which could degrade, stain, age, or reduce the 


finished quality of new work or damage existing facilities and equipment.  


2. CONTRACTOR'S STAGING AND STOCKPILING:  The Contractor is responsible 


for the protection and use of materials for the project inside or outside the facility, 


including his dumpster and spot a pot used on site.  Should the USCG notify the 


Contractor of a weather emergency such as an impending Hurricane, the Contractor 


will need to tie-down or move these temporary facilities to higher ground. Hurricane 


season is from June 1 - November 30. 


3. REAPPLICATION:  All temporary closures or enclosures shall be made ready for 


immediate re-application in the event of sudden storms or man-made conditions 
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requiring protection of existing facilities or completed construction. 


SECTION 01 74 00 


GENERAL CLEANUP & SITE RESTORATION OF WORK AREAS 


1. GENERAL:  The Contractor shall remove and properly dispose of all trash and debris 


incidental to the contract work from the limits of government property, as well as all 


adjacent affected areas.  The Contracting Officer shall determine the extent and interval 


of these cleanups. 


2. WORK AREA CLEANUP:  At the end of each day the entire work area and all 


adjacent affected areas shall be thoroughly cleaned by removing all trash, debris, dust, 


etc. caused by the contract work.  Any floor, wall or ceiling surfaces that may have 


been stained or soiled by the contract work shall be restored to pre-construction 


condition. 


3. SITE RESTORATION:  If at any time while performing the contract the Contractor 


causes damage or destruction to any portion of any Government facility or grounds; 


e.g., bulkheads, pavement, lawns, shrubbery, etc., it shall be the Contractor's 


responsibility to replace and/or restore the damage as approved by the Contracting 


Officer’s Representative at no additional cost to the Government. 


4. POST CONSTRUCTION CLEANUP:  Upon completion of the job, the Contractor 


shall clean up the job site, returning it to a state of cleanliness equal to or exceeding that 


in which it was found.  The Contractor shall properly dispose of any trash, extra 


materials, dirt, debris, or other litter that remains.  If the job site appearance is not to the 


satisfaction of the Contracting Officer’s Representative, final acceptance will not be 


approved. 


SECTION 01 78 00 


AS BUILT DRAWINGS 


1. GENERAL:  Maintain one full size set of contract drawings to record variations from 


the original design.  All deviations shall be neatly and clearly marked in RED on 


these drawings to show work and/or materials actually provided.  As Built drawings 


shall be updated as work progresses and kept at the work site for the duration of the 


contract. These drawings shall be available for Contracting Officer Representative 


review upon request. 


2. DISCOVERED UTILITIES:  Indicate the exact location and depth of any 


underground utility lines discovered in the course of the work on the As-Built 


drawings.  


3. PERMITTED VARIATIONS:  As Built drawings shall reflect the actual construction 


and materials provided when alternative materials or work methods are allowed in the 


specifications and/or drawings or if the scope is altered by award of bid items, 
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subsequent changes or modifications. 


4. STANDARDS:  Variations shown on As Built drawings shall be neat, clear and 


conform with standard drafting practices.  Mark-ups shall include supplementary notes, 


legends, and details necessary to convey the exact representation of construction 


actually provided. As Built drawings shall be clearly labeled “AS-BUILT” and dated. 


5. SUBMITTAL: Submit one “.pdf” digital copy and one ANSI D sized (22”x34”) paper 


copy of the As Built drawings for Contracting Officer and COR acceptance upon 


completion of the contract.  Final payment will not be until all required As-Built 


drawings are accepted.  Maximum retention shall be withheld for late or incomplete 


As Built drawings.  


SECTION 01 78 23 


OPERATING INSTRUCTIONS AND TRAINING 


1. MANUALS:  Upon completion of the work, but before the work is accepted by the 


Government, the Contractor must forward one (1) .pdf file and one (1) complete bound 


set of instructions, tabbed and identified for reference, for all equipment and/or systems 


provided under this contract. The instructions shall include component parts, 


manufacturer's certificates, warranty slips, parts lists, descriptive brochures, and 


manufacturer's maintenance and operating instructions as indicated below. 


1.1 Submit data bound in 8-1/2 x 11 inch (A4) text pages, three D side ring binders with 


durable plastic covers. 


1.2 Prepare binder cover with printed title "OPERATION AND MAINTENANCE 


INSTRUCTIONS", title of project, and subject matter of binder when multiple 


binders are required. 


1.3 Internally subdivide binder contents with permanent page dividers, logically 


organized as described below; with tab titling clearly printed under reinforced 


laminated plastic tabs. 


1.4 Drawings: Provide with reinforced punched binder tab.  Bind in with text; fold 


larger drawings to size of text pages. 


1.5 Contents: Prepare Table of Contents for each volume, with each product or system 


description identified, typed on white paper, in three parts as follows: 


A. Part 1: Directory, listing names, addresses, and telephone numbers of 


Contracting Officer’s Representative, Contractor, Subcontractors, and major 


equipment suppliers. 


B. Part 2: Operation and maintenance instructions arranged by process flow 


and subdivided by specification section. For each category, identify names, 
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addresses, and telephone numbers of Subcontractors and suppliers. Identify 


the following: 


1. Significant design criteria. 


2. List of equipment. 


3. Parts list for each component. 


4. Operating instructions. 


5. Maintenance instructions for equipment and systems. 


6. Maintenance instructions for special finishes, including 


recommended cleaning methods and materials, and special 


precautions identifying detrimental agents. 


C. Part 3: Project documents and certificates, including the following: 


1. Shop drawings and product data. 


2. Air and water balance reports. 


3. Certificates. 


4. Photocopies of warranties 


2. TRAINING:  When requested by the COR, the Contractor shall provide up to two 


hours of training, which shall explain to the Government’s personnel all procedures 


necessary to operate and maintain all equipment and systems on a continuing basis.  A 


verification of training shall be provided. 
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LIST OF SUBMITTALS 


 


SECT. PAR. ITEM STATUS COMMENTS 


01 14 14 1 Pre-Con Site Condition Photographs   


01 32 16 1.1 Construction Schedule   


 1.2 Schedule of Values   


01 35 29 3 Safety Plan   


02 41 13 1.2A Demolition Plan   


 1.2B Recycle Plan   


21 11 16 1.3A Fire Hydrant Product Data   


 1.3B Geo-textile Fabric Product Data   


 1.3C Flow Test Results   


31 23 20 1.2B Product data for: sub base material, 


general fill, and topsoil 


  


32 12 16 1.4B Product data for: tack coat, prime coat, and 


joint filler 


  


 1.4C Design data for: bituminous concrete base 


course and surface course  


  


32 92 27 1.5B Product data for: seed mix, fertilizer, 


mulch and other accessories 


  


     


     


     


     


     


     


     


     


     


     


     


     


     


     


     


     


     


 


Status Abbreviation Guide:  AC-Accepted; AC w/CMT-Accepted with Comment; R-Resubmit; NA-Not 


Applicable
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DIVISION 02 – EXISTING CONDITIONS 


SECTION 02 41 13 


SELECTIVE SITE DEMOLITION 


PART 1 GENERAL  


1.1 GENERAL REQUIREMENTS 


A. Do not begin demolition until authorization is received from the 


Contracting Officer.  


B. The work of this section is to be performed in a manner that maximizes 


salvage and recycling of materials.   


C. Remove rubbish and debris from the project site daily. 


D. Permanently remove excess subsoil not being reused from Government 


property.   


E. In the interest of occupational safety and health, perform the work in 


accordance with O.S.H.A., US Army Corp of Engineers and ASSE/SAFE 


requirements and other applicable regulations.  


 


1.2 SUBMITTALS  


A. Demolition Plan 


B. Recycling Plan 


 


1.3 REGULATORY AND SAFETY REQUIREMENTS  


A. Comply with federal, state, and local hauling and disposal regulations.  


B. Comply with the following safety regulations in addition to the regulatory 


OSHA requirements: 


1. Occupational Safety and Health Act (OSHA) 29 CFR 1910.  


2. U.S. ARMY CORPS OF ENGINEERS (USACE):  EM 385-1-1 


(2003) Safety and Health Requirements. 


3. American Society of Safety Engineers (ASSE/SAFE):  


ASSE/SAFE A10.6 (1990; R 1998) Safety Requirements for 


Demolition Operations.  


 


1.4 PREPARATION  


A. Contact utility mark-out service (1-800-272-1000) ten business days prior 


to beginning work. 


B. Submit dig request to TRACEN ten business days prior to beginning 


work. 


  


1.5 PROTECTION 


A. Traffic Control 


1. Where pedestrian and driver safety is endangered in the area of 


removal work, use traffic barricades.  Anchor barricades in a 


manner to prevent displacement by wind.  Notify the Contracting 


Officer Representative (COR) prior to beginning such work.  


B. Existing Conditions Documentation  
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1. Before beginning any demolition or deconstruction work, survey 


the site and examine the drawings and specifications to determine 


the extent of the work.  Record existing conditions with digital 


photographs.  


C. Items to Remain in Place  


1. Take necessary precautions to avoid damage to existing items to 


remain in place.  Repair or replace damaged items as approved by 


the COR.  Coordinate the work of this section with all other work 


indicated.  Ensure that structural elements are not overloaded.  


Repairs require approval by the COR prior to performing such 


work.  


D. Protection of Personnel  


1. Before, during, and after the demolition work the Contractor shall 


continuously evaluate the condition of the area being demolished 


and take immediate action to protect all personnel working in and 


around the project site. 


 


PART 2 PRODUCTS (NOT USED) 


 


PART 3 EXECUTION  


3.1 EXISTING FACILITIES TO BE REMOVED  


A. Demolish 9 existing fire hydrants at locations shown on contract drawings, 


down the stems to their connections at the water main. 


B. Demolish 1 existing fire hydrant (No. 1323) at flange connection at grade. 


C. Demolish via clean saw cut, segments of asphalt paving such as necessary 


to perform excavation. 


D. Excavate subsoil as necessary to facilitate new construction. 


 


3.2 DISPOSAL OF REMOVED  MATERIAL  


A. Salvageable items: Carefully remove existing fire hydrants for salvage to 


provide to the TRACEN Cape May Fire Department. 


B. Inspect and evaluate existing materials for recycling.  Removed materials 


are to be separated, set aside, and prepared as specified, and stored or 


delivered to a collection point for recycling or other disposal. 


C. Remove and dispose of unsalvageable and non-recyclable noncombustible 


and combustible material off site. 


D. Remove and transport in a manner that prevents spillage on streets or 


adjacent areas. Apply all federal, state, and local regulations regarding 


hauling and disposal. 


 


 


END OF SECTION 02 41 13 
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DIVISION 21 – FIRE SUPPRESSION  


SECTION 21 11 16 


FACILITY FIRE HYDRANTS 


PART 1 GENERAL  


1.1 GENERAL REQUIREMENTS 


A. Provide and install 9 dry barrel fire hydrants in accordance with NFPA 24 


to replace 9 existing hydrants; remove one additional fire hydrant. Flow 


test and mark hydrants in accordance with NFPA 291. 


 


1.2 REFERENCES 


A. NPFA 24: Standard for the Installation of Private Fire Service Mains and 


Their Appurtenances, 2019. 


B. NFPA 291: Recommended Practice for Fire Flow Testing and Marking of 


Hydrants, 2019. 


 


1.3 SUBMITTALS  


A. Fire hydrant Product Data  


B. Geo-textile fabric Product Data 


C. Flow Test results 


 


PART 2 PRODUCTS  


2.1 FIRE HYDRANTS 


A. Conform to the requirements and test of AWWA C502-94 Standard for 


Dry Barrel Fire Hydrant, or latest version thereof, as they pertain to the 


design, component materials, construction and manufacture, except as 


modified or supplemented hereinafter. 


B. Hydrants shall have published warranty against defects in material or 


workmanship for a period of ten years from date of manufacture. 


C. Pressure rating: working pressure shall be 150psig tested to 300 psig 


hydrostatic pressure or greater. 


D. Drain valve: must drain the barrel when the hydrant is closed and seal shut 


when hydrant is open. 


E. Seat ring and drain ring: must be bronze (ASTM-B-62), shall work in 


conjunction to form an all bronze drain way, and shall have no less than 


two openings. If they are in a cast iron shoe, they must be bronze lined and 


the bronze seat ring must thread into bronze drain ring (or shoe bushing) 


providing bronze to bronze connection. Seat rings must be o-rings. The 6-


inch shoe connection must be a mechanical joint with ample blocking for a 


sturdy setting as specified. A minimum of eight bolts and nuts is required 


to fasten the shoe to the lower barrel.  


F. Main valve: compression type closing with the pressure and must not be 


less than 5-¼ ” in diameter. Composition of the main valve must be 


molded rubber or neoprene, having durometer harness of 95 +/- 5 and 


must be not less than 1 inch thick. 
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G. Outlet: “Three-way” having two 2-½” hose connections and one 5” 


pumper nozzle. Hose connection shall be National Standard Hose 


Coupling Thread. Pumper connection shall be a Cape May Thread (6-¼” 


OD x 6 TPI 6-614 Thread). All nozzles shall be bronze thread counter 


clockwise into the nozzle section with o-ring pressure seals and held in 


place with an acceptable locking device. 


H. Hydrant barrel casting: inside diameter of barrel shall not be less than 6-


1/8”.   


I. Operating nut: non-rising, pentagonal in shape, measure 1-½” from point 


to flat at base of nut; bronze. 


J. Hold-down nut: shall incorporate an integral resilient weather seal and 


open counter clockwise. 


K. Lubrication chamber: must be provided with sealed top and bottom o-


rings, filled with lubricant which shall be either oil or grease deigned with 


thrust collar and threaded operating parts that are automatically lubricated 


each time the hydrant is cycled. There must be not less than two o-rings 


separating the lubrications reservoir from the waterway and that portion of 


the stem contracting these o-rings shall be sleeved with bronze. An anti-


friction device must be in place above the trust collar to further minimize 


operating torque. 


L. Hydrant bonnet: must be attached to the upper barrel by not less than four 


bolts and nuts, with an inserted flat rubber gasket as a pressure seal. 


M. Direction to open: counterclockwise. 


N. Operating stem: must be two-piece, not less than 1 ¼” diameter of 1 inch 


by 1 inch square (excluding threaded or machined areas) and must be 


connected by a breakable coupling near the ground line flange. Screws, 


pins, bolts or fasteners used in conjunction with the stem coupling must be 


stainless steel. Ones with threads located in the barrel or waterway shall be 


of manganese bronze, or other high-quality non-corrodible metal, and all 


working parts in the waterway shall be bronze to bronze. Downward stem 


travel shall be limited in the bottom of the hydrant by a one-piece lower 


valve plate that bottoms out in the hydrant show.  Travel stops located in 


the bonnet or upper valve plate is unacceptable.  The interior and exterior 


of the hydrant show shall be fully coated with not less than 8 mils of 


fusion bonded epoxy. 


O. Exterior paint: Yellow, to be picked from manufacturers standard color 


samples. Paint shall be a low VOC (less than 3.0 lb/gal), high gloss (85+ 


units), enamel paint, suitable for exterior application. Paint shall be free of 


lead and chromate hazards. Paint shall be dry to the touch within 30 


minutes. The contractor shall put up a temporary barricade and “wet paint” 


sign to prevent handling during the manufacturer’s recommended drying 


time. Primer shall be low VOC (less than 3.0 lb/gal) in accordance with 


paint coat manufacturer’s recommendations.  


P. Fire hydrant shall be of breakable type construction: traffic model type, 


having upper and lower barrels joined approximately 2-inch above the 


ground line by a separated and breakable swivel flange providing 260 







  CMS- 1599 


 34 of 48 P/N- 14226167 


degree rotation of the upper barrel for proper nozzle facing. This flange 


must employ not less than 8 bolts. 


Q. Provisions for extensions: all hydrants shall be capable of being extended 


to accommodate future grade changes without excavation. Compression 


type hydrants that close with the flow shall have breakable type stem 


coupling installed at the ground line flange. Extension of this type hydrant 


shall be made by adding at the ground line flange a new coupling and stem 


section equal to the length of the extension. Stem extensions made by 


adding a new section of stem to the threaded section of the stem at the top 


of the hydrant will not be accepted. Only one extension is allowed. 


R. Burry length: Furnish hydrants for 4’ bury unless the plans indicate an 


invert. 


S. Main valve seats: on compression type hydrants closing with the flow, 


shall be of such design that incorrect positioning is impossible and that the 


threads will be adequately guided into position. Arrangements shall also 


be made to hold the main valve gasket in place during assembly. The main 


seat shall be made of bronze and threaded into a heavy bronze busing in 


the hydrant base. 


T. Mating Surfaces: All mating surfaces, such as bonnet to nozzle section, 


nozzle section to lower barrel, and lower barrel to shoe, must utilize 


rubber gaskets for sealing and must be held in place by zinc plated bolts 


and nuts. Other methods, such as snap rings, etc., will not be accepted. 


U. Accessories required: full face ground line flange gaskets, nozzle cap 


gaskets, drain valve and outlet, cap nuts to seal the bottom end of the stem 


threads against contact with water, and nozzle cap chains. 


V. Manufacturer Experience Record: No hydrant will be considered which 


has not been regularly manufactured and in successful continuous use for 


at least 10 years. 


 


2.2 GEOTEXTILE FABRIC 


A. Shall let water pass, but not soil. 


 


PART 3 EXECUTION  


3.1 REPLACE FIRE HYDRANTS 


A. Unless otherwise specified on the drawing, assume 4 feet of excavation is 


required for bidding purposes. If more excavation is required then a 


change order may be processed.  


B. Ensure existing thrust block is in good condition. If not, pour new thrust 


block to match existing thrust block. Ensure at least one square foot of 


surface area contact between thrust block and fire hydrant. Thrust block 


shall be constructed of 3,000-psi concrete, and 18-in cubed. 


C. Place 8-cubic-feet, or adequate amount to cover drain, of crushed rock, 


clean gravel or other suitable material to provide reservoir capacity so that 


the hydrant will completely drain when closed. 


D. Set the hydrant perpendicular with large pumper nozzle facing the nearest 


curb, at a depth such that the center of the pumper nozzle is not less than 
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15-inches, nor more than 18-inches, above the nearest grade. Assure that 


the hydrant is sat at the bury line. 


E. Test fire hydrants to ensure proper operation, function, and draining after 


installation. 


F. Remove existing fire hydrants and replace with new fire hydrants at all 


locations shown on the contract drawings. These include: 
 


No. Location Make 


1204 Pier 3 Kennedy Valve 


1215 Bldg. 262 (Admin) & Bldg. 22 (Exchange) Kennedy Valve 


1216 North of Exchange Kennedy Valve 


1304 Seamanship (South) Kennedy Valve 


1326 Air Strip Mueller Co 


1401 VA Clinic, A Side Kennedy Valve 


1406 Gymnasium Kennedy Valve 


1414 Temp Housing Loop, Oceanview Side D Kennedy Valve 


1502 1841 Pennsylvania Ave, Side A Kennedy Valve 
 


3.2 FIRE HYDRANT REMOVAL 


A. Remove Hydrant No. 1323 located at Fire Fighting Structure site (demo) 


01, American Darling Valve. 


B. Remove hydrant. Install cap to flange at grade. Ensure proper gasketing of 


cap to ensure no leakage. 


C. Backfill area with soil removed. Area should be restored to surrounding 


conditions. 


 


3.3 STERILIZATION 


A. All hydrants, valves, or other parts installed in the potable water system 


shall be sterilized by flushing with a 50-ppm hypochlorite water solution. 


Sterilization shall be accomplished as prescribed by the AWWA Standard 


C601. All valves shall be open and closed several times during the contact 


period.  


 


3.4 SYSTEM PRESSURE TESTING 


A. Perform water pressure test on each hydrant after installation in 


accordance with NAFP 291, Chapter 4.  


B. Piping shall show no sign of leakage.  


C. The CG Fire Department will not conduct this testing. All testing shall be 


completed by the contractor. The CG FD personnel shall be there to 


witness the testing. 


 


 


END OF SECTION 21 11 16 
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DIVISION 31 - EARTHWORK 


SECTION 31 23 20 


EXCAVATING, BACKFILLING AND COMPACTION 


 


PART 1 GENERAL 


 


1.1 WORK DESCRIPTION 


A. Providing and installing clean select fill, sub-base, and base material; 


excavating existing material; backfilling; compact; and grade the site to 


the elevations shown on the Contracting Drawings, as specified herein, 


and needed to meet the requirements of the construction shown in the 


Contract Documents. 


 


1.2 SUBMITTALS 


A. Section 01 33 00 - Submittal Procedures: Requirements for submittals. 


B. Product Data:  Submit data on sub base material, general fill and topsoil. 


 


1.3 QUALITY ASSURANCE 


A. Use adequate numbers of skilled workmen who are thoroughly trained and 


experienced in the necessary crafts and who are completely familiar with 


the specified requirements and the methods needed for proper 


performance of the work of this Section. 


B. Use equipment adequate in size, capacity, and numbers to accomplish the 


work of this Section in a timely manner. 


C. Material and execution shall comply with New Jersey Department of 


Transportation Standard Specifications for Road and Bridge Construction, 


2019, with revisions, hereon referred to at the NJDOT Specifications. 


 


PART 2 PRODUCTS 


 


2.1 SOIL MATERIALS 


A. BASE COURSE MATERIAL: I-5 or Dense Graded Aggregate as 


specified in the New Jersey Department of Transportation Standard 


Specifications for Road and Bridge Construction, 2019, with revisions. 


B. SUB-BASE MATERIAL: I-2 as specified in the New Jersey Department 


of Transportation Standard Specifications for Road and Bridge 


Construction, 2019, with revisions. 


C. SELECT FILL MATERIALS: Subject to the approval of the Contracting 


Officer, and may be materials that have been removed from on site 


excavation, (where suitable for reuse), or imported from off-site borrow 


areas. 


1. Excavated material from the job site may be reused if it is free 


from clay and organic materials. 


2. All imported materials shall be predominantly granular, non-


expansive soils free from roots and other deleterious matter and 
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shall conform to New Jersey Department of Transportation 


Standard Specifications for Road and Bridge Construction 


designation I-6 thru I-8 paragraph 901.11. 


 


2.2 OTHER MATERIALS 


A. Provide other materials, not specifically described but required for a 


complete and proper installation, as selected by the Contractor subject to 


the approval of the Contracting Officer. 


 


PART 3 EXECUTION 


 


3.1 FINISH ELEVATIONS AND LINES 


A. All site layout, utility layout and grades shall be established by the 


Contractor from existing and proposed grades shown on the Contract 


Drawings. 


 


3.2 PROCEDURES 


A. Utilities: 


1. Dig Request: At least ten (10) business days prior to any 


excavation greater than 6 inches deep, the contractor shall submit a 


completed Dig Request form.  The Training Center will then 


provide utility mark-outs in the project area.  The Contractor shall 


maintain the mark-outs throughout construction.  A copy of the 


approved Dig Request shall be posted at the job site throughout 


construction for the benefit of subcontractors. 


2. Unless shown to be removed, protect all active utility lines shown 


on the Contract Drawings or otherwise made known to the 


Contractor prior to excavation. 


3. If active utility lines are encountered, and are not shown on the 


Contract drawings or otherwise made known to the Contractor, 


promptly take necessary steps to assure that the service is not 


interrupted. 


4. If service is interrupted as a result of work under this Section, 


immediately restore service by repairing the damaged utility at no 


additional cost to the Coast Guard. 


5. If existing utilities are found to interfere with the permanent 


facilities being constructed under this Section, immediately notify 


the Contracting Officer and secure his instructions. 


B. Protection of property: 


1. Take particular care in protecting benchmarks, structures, utilities, 


sidewalks, pavements, and other facilities from damage caused by 


settlement, lateral movement, washout, and other hazards created 


by operations under this Section. 


C. Dewatering: 
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1. Remove all water, including rainwater, encountered during trench 


and substructure work by use of pumps, drains, and other 


Contracting Officer approved methods. 


2. Keep excavations and site construction area free from water. 


D. Use means necessary to prevent dust becoming a nuisance to the public, to 


neighbors, and to other work performed on or near the site. 


 


3.3 EXCAVATION 


A. Perform excavation of every type of material encountered within the limits 


necessary to perform the work specified in the Contract Documents. 


B. Satisfactory excavated materials: transport to and place in, fill or embank 


areas within the limits of the Work. 


C. Borrow: obtain material required for fill or embankment in excess of that 


produced within the grading limits of the Work from borrows areas 


selected and provided by the Contractor and approved by the COR. 


D. Unauthorized excavation: 


1. Unauthorized excavation consists of removal of materials beyond 


indicated sub-grade elevations or dimensions without specific 


instruction from the Contracting Officer. 


2. Elsewhere, backfill and compact unauthorized excavation as 


specified for authorized excavations, unless otherwise directed by 


the Contracting Officer. 


E. Stability of excavations: 


1. Slope sides of excavations to 1:1 or flatter, unless otherwise 


directed by the Contracting Officer. 


2. Shore and brace where sloping is not possible because of space 


restrictions or stability of the materials being excavated. 


3. Maintain sides and slopes of excavations in a safe condition until 


completion of backfilling. 


F. Shoring and Bracing: 


1. Provide materials for shoring and bracing as may be necessary for 


safety of personnel, protection of work, and compliance code 


requirements. 


2. Maintain shoring and bracing in excavations regardless of the time 


period excavations will be open. 


3. Carry shoring and bracing down as excavation progresses. 


G. Cold weather protection: 


1. Protect excavation bottoms against freezing when atmospheric 


temperature is less than 35 degrees F. 


 


3.4 FILLING AND BACKFILLING 


A. General: 


1. For each classification listed below, place acceptable soil materials 


in layers to required sub-grade elevations. 


2. In excavations: 


a. Use satisfactory excavated or borrow material. 
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3. Under Sub-base Base materials: 


a. Use satisfactory excavated or borrow material. 


4. Under I-5 or DGA Base materials: 


a. Use satisfactory excavated or borrow material. 


b. Use sub-base materials. 


5. Under asphalt pavements: 


a. Use I-5 or DGA base materials. 


B. Backfill excavations as promptly as progress of the Work permits, but not 


until completion of the following: 


1. Acceptance of construction below finish grade. 


2. Removing concrete formwork. 


3. Removing shoring and bracing, and backfilling of voids with 


satisfactory materials. 


4. Removing trash and debris. 


C. Ground surface preparation: 


1. Remove vegetation, debris, unsatisfactory soil materials, 


obstructions, and deleterious matter from ground surface prior to 


placement of fills. 


2. Plow, strip, or break up sloped surfaces steeper than one vertical to 


four horizontal so that fill material will bond with existing surface. 


3. When existing ground surface has a density less than that specified 


under "compacting" for the particular area, break up the ground 


surface, pulverize, moisture condition to the optimum moisture 


content, and compact to required depth and percentage of 


maximum density. 


 


3.5 PLACING AND COMPACTING OF EXCAVATED, BORROW MATERIAL 


AND SUB-BASE MATERIAL 


 


1. Placing and compacting:   


a. Compact sub grade prior to placement of select fill.   


b. Place and compact fill at a maximum of 8” lifts. 


c. Place and compact sub-base course a maximum of 8” lifts. 


2. Lawn and unpaved areas:  Compact the top 8” of sub-grade at 85 


percent of maximum density. 


3. Trench: Backfill and compact to 95% compaction to 8” of finished 


grade. 


4. Before compacting, moisten or aerate each layer as necessary to 


provide the optimum moisture content. 


5. Compact each layer to required percentage of maximum density 


for area. 


6. Do not place backfill or fill material on surfaces that are muddy, 


frozen, or containing frost or ice. 


7. Place backfill and fill materials evenly adjacent to structures, to 


required elevations. 
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8. Take care to prevent wedging action of backfill against structures 


by carrying the material uniformly around the structure to 


approximately the same elevation in each lift. 


 


3.6 GRADING 


A. General: 


1. Uniformly grade the areas within limits of grading under this 


Section, including adjacent transition areas.   


2. Smooth the finished surfaces within specified tolerance. 


3. Compact with uniform levels or slopes between points where 


elevations are shown on the Contract Drawings, or between such 


points and existing grades. 


4. Where a change of slope is indicated on the Contracting Drawings, 


construct a rolled transition section having a minimum radius of 


approximately 8'0", unless adjacent construction will not permit 


such a transition, or if such a transition defeats positive control of 


drainage. 


 


3.7 PLACING AND COMPACTING SUBGRADE, I-5 AND DGA BASE COURSE 


MATERIAL 


A. Control soil compaction during construction to provide the minimum 


percentage of density specified for each area as determined according to 


ASTM D6938. If material does not meet the required density, perform 


additional compaction and retest at no additional costs to the Government. 


B. Compact the top 8" of sub-grade and each layer of fill material at 95 


percent of maximum density. 


 


 


END OF SECTION 31 23 20 
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DIVISION 32 – EXTERIOR IMPROVEMENTS 


SECTION 32 12 16 


ASPHALT PAVING 


 


PART 1 GENERAL 


 


1.1 SUMMARY 


A. Section Includes: 


1. Asphalt materials. 


2. Aggregate materials. 


3. Aggregate sub-base. 


4. Asphalt paving base course and surface course. 


 


1.2 REFERENCES 


A. New Jersey Department of Transportation: 


1. NJDOT Specifications – Standard Specifications for Road and 


Bridge Construction, 2019, with revisions. 


B. Asphalt Institute: 


1. AI – Asphalt Handbook. 


C. ASTM International: 


1. ASTM D2950 - Standard Test Method for Density of Bituminous 


Concrete in Place by Nuclear Methods. 


 


1.3 SYSTEM DESCRIPTION 


A. Provide and install bituminous concrete Hot Mix Asphalt (HMA) paving 


including base and surface courses to repair paving demolished to meet 


the requirements of the construction shown in the Contract Documents.  


Furnish all materials, equipment, transportation, labor and all other 


incidentals necessary to complete the work. 


 


1.4 SUBMITTALS 


A. Section 01 33 00 - Submittal Procedures: Requirements for submittals. 


B. Product Data: Submit product data for tack coat, prime coat and joint 


filler. 


C. Design Data: Submit design data for bituminous concrete base course (hot 


mix asphalt) and bituminous concrete surface course (hot mix asphalt). 


 


1.5 QUALITY ASSURANCE 


A. Use adequate numbers of skilled workmen who are thoroughly trained and 


experienced in the necessary crafts and who are completely familiar with 


the specified requirements and the methods needed for proper 


performance of the work of this Section. 


B. Use equipment adequate in size, capacity, and numbers to accomplish the 


work of this Section in a timely manner. 
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C. Material and execution shall comply with New Jersey Department of 


Transportation Standard Specifications for Road and Bridge Construction, 


2019, with revisions, hereon referred to at the NJDOT Specifications. 


D. Comply with the requirements of the “Asphalt Handbook” by the Asphalt 


Institute, latest edition. 


E. Maintain one copy of the Contract Documents on site. 


 


1.6 DEFINITIONS:  


A. Whenever in this specification the following abbreviation is used, it shall 


be interpreted as follows: 


1. NJDOT Specifications: New Jersey Department of Transportation 


Standard Specifications for Road and Bridge Construction, 2019, 


with revisions. 


2. ENGINEER: Whenever the term engineer is used in the NJDOT 


Specifications, it shall be considered to mean Contracting Officer’s 


Representative, herein referred to as the COR. 


 


1.7 QUALIFICATIONS 


A. Installer: Company specializing in performing work of this section with 


minimum 3 years documented experience. 


 


1.8 ENVIRONMENTAL REQUIREMENTS 


A. Do not place asphalt mixture when ambient air or base surface 


temperature is less than 40 degrees F, or surface is wet or frozen. 


B. Place asphalt mixture when temperature is not more than 15 degrees F less 


than initial mixing temperature. 


 


 


PART 2 PRODUCTS 


 


2.1 GENERAL: All materials required for this project shall be furnished by the 


Contractor. All work shall conform to the plans and specifications, and shall be 


from approved sources. Only materials which have been approved by the 


Contracting Officer or COR shall be used. 


 


2.2 I-5 and DENSE GRADED AGGREGATE (DGA) BASE COURSE; pursuant to 


Section 31 23 20. 


 


2.3 TACK COAT; shall be as specified in the NJDOT Specification, Section 404.02. 


 


2.4 PRIME COAT; shall be as specified in the NJDOT Specification, Section 404.02. 


 


2.5 BITUMINOUS CONCRETE BASE COURSE; shall be minimum of three inch 


thick I-2 mix as specified in the NJDOT Specification, Section 903 
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2.6 BITUMINOUS CONCRETE SURFACE COURSE; shall be minimum two inch 


thick I-5 mix as specified in the NJDOT Specification, Section 903. 


 


 


PART 3 EXECUTION 


 


3.1 EXAMINATION 


A. Verify utilities indicated under paving are installed with excavations and 


trenches backfilled and compacted. 


B. Verify compacted sub-base is dry and ready to support paving and 


imposed loads. 


1. Proof roll sub-base with roller in minimum two perpendicular 


passes to identify soft spots. 


2. Remove soft sub-base and replace with compacted fill. 


C. Verify gradients and elevations of base are correct. 


D. Verify inlet and manhole frames and valve boxes and all other utility 


castings are installed and adjusted in correct position and elevation. Reset 


utility castings as required to meet final grades. 


 


3.2 I-5 or DGA BASE COURSE 


A. Prepare Base Course in accordance with NJDOT Specifications. 


B. Base Course shall be a minimum 6" layer installed and compacted in 


accordance with Section 31 23 20, and shall be dry and free from frost 


prior to the start of any paving. 


 


3.3 PRIME COAT 


A. Apply prime coat to DGA base course at a rate of 0.15-0.35 gallons per 


square yard. 


B. Apply prime coat in accordance with NJDOT Specifications. 


C. Use clean sand to blot excess primer. 


 


3.4 TACK COAT 


A. Apply tack coat at a rate of 0.05 gallons per square yard minimum. 


B. Apply tack coat in accordance with NJDOT Specifications. 


C. Apply tack coat to contact surfaces of curbs and gutters. 


D. Coat surfaces of manhole and catch basin frames and utility castings with 


oil to prevent bond with asphalt paving. Do not tack coat these surfaces. 


 


3.5 ASPHALT PAVING 


A. Place bituminous concrete base course within 24 hours of applying primer 


or tack coat. 


B. BITUMINOUS CONCRETE BASE COURSE; (Hot Mix Asphalt); shall 


be installed and compacted to a minimum finished depth of 3”, shall be 


installed in one pass and shall be applied as specified in the NJDOT 


Specifications, Section 401.03. 
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C. Place bituminous concrete base course within 24 hours of placing and 


compacting binder course. When binder course is placed more than 24 


hours before placing wearing course, clean surface and apply tack coat 


before placing wearing course. 


D. BITUMINOUS CONCRETE SURFACE COURSE; (Hot Mix Asphalt); 


shall be installed and compacted to a minimum finished depth of 2”, shall 


be installed in one pass and shall be applied as specified in the NJDOT 


Specifications, Section 401.03. 


E. Compact each course by rolling to specified density. Do not displace or 


extrude paving from position. Hand compact in areas inaccessible to 


rolling equipment. 


F. Perform rolling with consecutive passes to achieve even and smooth 


finish, without roller marks. 


 


3.6 ERECTION TOLERANCES 


A. Flatness: Maximum variation of 1/4 inch measured with 10 foot straight 


edge. 


B. Scheduled Compacted Thickness: Within 1/4 inch. 


C. Variation from Indicated Elevation: Within 1/4 inch. 


 


3.7 FIELD QUALITY CONTROL 


A. Take samples and perform tests in accordance with NJDOT 


Specifications. 


B. Asphalt Paving Mix Temperature: Measure temperature at time of 


placement. 


C. Asphalt Paving Density: ASTM D2950 nuclear method; test each asphalt 


course at four (4) locations. When tests indicated compaction does not 


meet specified requirements, continue compaction and retest. 


D. Perform not less than 4 compaction tests. 


 


3.8 PROTECTION OF FINISHED WORK 


A. Immediately after placement, protect paving from mechanical injury for 


three hours or until surface temperature is less than 140 degrees F. 


 


 


END OF SECTION 32 12 16
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DIVISION 32 – EXTERIOR IMPROVEMENTS 


SECTION 32 92 27 


LAWN RESTORATION 


 


PART 1 GENERAL 


 


1.1 SUMMARY 


A. Section Includes: 


1. Topsoiling 


2. Fertilizing. 


3. Seeding. 


4. Mulching. 


5. Maintenance. 


 


1.2 REFERENCES 


A. New Jersey Department of Transportation 


1. NJDOT Specifications – New Jersey Department of Transportation 


Standard Specifications for Road and Bridge Construction, 2019. 


B. ASTM International: 


1. ASTM D 5268 Standard Specification for Topsoil Used for 


Landscaping Purposes. 


C. Association Of Official Seed Analysts 


1. AOSA – Rules for Testing Seeds 


 


1.3 DEFINITIONS 


A. Weeds: Vegetative species other than specified species to be established in 


given area. 


 


1.4 SYSTEM DESCRIPTION 


A. Provide and install all topsoil, soil amendments, fertilizers, lime, mulches, 


grass and all other material required to provide a good stand of grass at 


locations disturbed by the construction operations.  Furnish all material, 


equipment, transportation, labor and all other incidentals necessary to 


complete the work. 


 


1.5 SUBMITTALS 


A. Section 01 33 00 - Submittal Procedures: Requirements for submittals. 


B. Product Data: Submit data for seed mix, fertilizer, mulch and other 


accessories. 


C. Certification of grass seed from seed vendor for each grass-seed mixture 


stating the botanical and common name and percentage by weight of each 


species and variety, and percentage of purity, germination, and weed seed.  


Include the year of production and date of packaging. 
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1.6 QUALITY ASSURANCE 


A. Provide seed mixture in containers showing percentage of seed mix, 


germination percentage, inert matter percentage, weed percentage, year of 


production, net weight, date of packaging, and location of packaging. 


B. Use adequate numbers of skilled workmen who are thoroughly trained and 


experienced in the necessary crafts and who are completely familiar with 


the specified requirements and the methods needed for proper 


performance of the work of this Section. 


C. Use equipment adequate in size, capacity, and numbers to accomplish the 


work of this Section in a timely manner. 


 


1.7 QUALIFICATIONS 


A. Seed Supplier: Company specializing in manufacturing Products specified 


in this section with minimum three years documented experience. 


B. Installer: Company specializing in performing work of this section with 


minimum three years documented experience. 


 


1.8 DELIVERY, STORAGE, AND HANDLING 


A. Deliver grass seed mixture in sealed containers. Seed in damaged 


packaging is not acceptable. 


B. Deliver fertilizer in waterproof bags showing weight, chemical analysis, 


and name of manufacturer. 


 


1.9 COORDINATION AND SCHEDULING 


A. Coordinate installation of planting materials during the final phases of the 


project. 


 


1.10 MAINTENANCE 


A. Begin maintenance of lawns immediately after each area is planted. 


B. Establish lawns by watering, fertilizing, weeding mowing, trimming, 


replanting, and other operations. Roll, re-grade, and replant bare or eroded 


areas and re-mulch to produce a uniformly smooth lawn. 


C. Watering: Provide and maintain temporary piping, hoses, and lawn-


watering equipment to convey water from sources.  Water newly seeded 


areas a minimum of two times prior to final completion.  


 


PART 2 PRODUCTS 


 


2.1 GRASS MATERIALS 


A. Grass Seed: Fresh, clean, dry, new-crop seed complying with the 


Association of Official Seed Analysts' "Rules for Testing Seeds" for purity 


and germination tolerances. 


1. Seed Mixture: Provide seed of grass species and varieties, proportions 


by weight, and minimum percentages of purity and germination as 


indicated below: 
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SEED MIXTURE SCHEDULE 


  


Name      Pure Seed Germ  Origin 


RENEGADE H2O TALL RESCUE  30%  90%  OREGON 


RENEGADE DT TALL FESCUE  30%  90%  OREGON 


FINELAWN H2O TALL   30%  90%  OREGON 


BALBOA KENTUKY BLUEGRASS 10%  85%  OREGON 


 


2.2 TOPSOIL 


A. Topsoil: ASTM D 5268, pH range of 5.8 to 7.0 percent organic material 


minimum, free of stones 1 inch or larger in any dimension, and other 


extraneous materials harmful to plant growth. 


1. Topsoil Source: Reuse surface soil stockpiled on the site. Verify 


suitability of surface soil to produce topsoil meeting specified 


requirements and modify existing soil when necessary. Supplement 


existing soil with imported topsoil when quantities are insufficient. 


Clean topsoil of roots, plants, sods, stones, clay lumps, and other 


extraneous materials harmful to plant growth. 


 


2.3 FERTILIZER 


A. Bone meal: Commercial, raw, finely ground; minimum of 4 percent 


nitrogen and 20 percent phosphoric acid. 


B. Superphosphate: Commercial, phosphate mixture, soluble; minimum of 20 


percent available phosphoric acid. 


C. Commercial Fertilizer: Commercial-grade complete fertilizer of neutral 


character, consisting of fast- and slow-release nitrogen, 50 percent derived 


from natural organic sources of urea-form, phosphorous, and potassium in 


the following composition: 


1. Composition: Nitrogen, phosphorous, and potassium in amounts 


recommended in soil reports from a qualified soil-testing lab. 


 


PART 3 EXECUTION 


 


3.1 EXAMINATION 


A. Examine areas to receive landscaping for compliance with requirements 


and for conditions affecting performance of work of this Section. Do not 


proceed with installation until unsatisfactory conditions have been 


corrected. 


 


3.2 RECONDITIONING LAWNS 


A. Recondition existing lawn areas damaged by Contractor's operations, 


including storage of materials or equipment and movement of vehicles. 


Also recondition lawn areas where settlement or washouts occur or where 


minor re-grading is required. 


 







  CMS- 1599 


 48 of 48 P/N- 14226167 


3.3 SEEDING LAWNS 


A. Evenly distribute seed with a spreader or seeding machine. Do not 


broadcast or drop seed when wind velocity exceeds 5 M.P.H.  


1. Do not use wet seed or seed that is moldy or otherwise damaged in 


transit or storage. 


B. Seeding Rate: Sow seed at 3 lbs to 4 lbs per 1000 square feet 


C. Rake seed lightly into top 1/8 inch of topsoil, roll lightly, and water with 


fine spray. 


D. Protect seeded areas with slopes less than 1:6 against erosion by spreading 


straw mulch after completion of seeding operations.  Spread by hand, 


blower, or other suitable equipment. 


 


3.4 CLEANUP AND PROTECTION 


A. During lawn establishment, keep pavements clean and work areas in an 


orderly condition. 


B. Protect lawn from damage due to landscape operations, operations by 


other contractors and trades, and trespassers. Maintain protection during 


installation and maintenance periods. Treat, repair, or replace damaged 


landscape work as directed. 


 


3.5 DISPOSAL OF SURPLUS AND WASTE MATERIALS 


A. Disposal: Remove surplus soil and waste materials, including excess 


subsoil, unsuitable soil, trash, and debris, and legally dispose of it off 


Coast Guard property. 


 


END OF SECTION 32 92 27 
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"General Decision Number: NJ20200050 01/03/2020

Superseded General Decision Number: NJ20190050

State: New Jersey

Construction Type: Heavy

County: Cape May County in New Jersey.

HEAVY CONSTRUCTION PROJECTS


Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.80 for calendar year 2020 applies to all contracts
subject to the Davis-Bacon Act for which the contract is awarded
(and any solicitation was issued) on or after January 1, 2015.
If this contract is covered by the EO, the contractor must pay
all workers in any classification listed on this wage
determination at least $10.80 per hour (or the applicable
wage rate listed on this wage determination, if it is higher)
for all hours spent performing on the contract in calendar
year 2020.  If this contract is covered by the EO and a 
classification considered necessary for performance of work on 
the contract does not appear on this wage determination, the 
contractor must pay workers in that classification at least 
the wage rate determined through the conformance process set 
forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate,
if it is higher than the conformed wage rate).  The EO minimum 
wage rate will be adjusted annually.  Please note that 
this EO applies to the above-mentioned types of contracts 
entered into by the federal government that are subject 
to the Davis-Bacon Act itself, but it does not apply 
to contracts subject only to the Davis-Bacon Related Acts, 
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional 
information on contractor requirements and worker protections 
under the EO is available at www.dol.gov/whd/govcontracts.



Modification Number     Publication Date
          0             01/03/2020

 CARP0006-013 11/01/2018

                                  Rates          Fringes

CARPENTER (Including Form   
Work)............................$ 49.51              57%

  The first sixty feet at the regular rate, 10% per hour
  additional for each additional fifty feet thereafter.

----------------------------------------------------------------
 CARP0454-009 05/01/2016

                                  Rates          Fringes

PILEDRIVERMAN....................$ 43.95            31.32

PAID HOLIDAYS:
  New Year's Day, Washington's Birthday, Memorial Day,
  Independence Day, Labor Day, Thanksgiving Day and Christmas
  Day; provided that the worker works any of the three days
  in the five-day work week preceding the holiday and the
  first work day after the holiday.

----------------------------------------------------------------
 CARP0715-007 05/01/2019

                                  Rates          Fringes

  Millwright.....................$ 50.66         58%+0.25

  Work of erection and dismantling of elevators and towers,
  such as concrete conveyors and temporary material
  elevators, scaffolding or other structures to be used as
  scaffolding inside or outside of buildings: the first sixty
  feet at the regular rate, 10% per hour additional for each
  additional fifty feet thereafter.

----------------------------------------------------------------
* ELEC0351-013 09/30/2019

                                  Rates          Fringes

Electricians:  
     Cable splicer on lead cable.$ 46.51     72.54% + .65
     Electrician and cable 
     splicer.....................$ 47.52       79.72%+.65
----------------------------------------------------------------
 ENGI0825-019 07/01/2018

                                  Rates          Fringes

  Power equipment operators:  
     GROUP 1.....................$ 51.77            30.45
     GROUP 2.....................$ 50.18            30.45
     GROUP 3.....................$ 48.27            30.45
     GROUP 4.....................$ 46.64            30.45
     GROUP 5.....................$ 44.93            30.45

Hazardous waste removal work:
  Work on a state or federally designated hazardous waste site,
  where the worker is in direct contact with hazardous
  material, and when personal protective equipment is
  required for respiratory, skin and eye protection: 20% per
  hour additional.


PAID HOLIDAYS:
  New Year's Day, Washington's Birthday observed, Memorial Day,
  Independence Day, Labor Day, Presidential Election Day,
  Veteran's Day, Thanksgiving Day and Christmas Day; provided
  1) that the worker works three of the preceding five work
  days before the holiday; or, the work day before the
  holiday and the work day after the holiday; and, 2) that
  the worker works the work day before and the work day after
  the holiday.


DEFINITION OF GROUPS:  

GROUP 1:
  Backhoe, Including Backhoe Track; Boom; Concrete Paving
  Machine; Crane (all types, including overhead and straddle
  traveling type); Drill (down-the-hole drill, rotary drill,
  self-propelled hydraulic drill, self-powered drill);
  Elevating Grader; Excavator; Front End Loader (5 cu. yd.
  and over); Piledriver (length of boom, including length of
  leads, shall determine premium rate applicable)

GROUP 2:
  Concrete Pumper; Grader/Blade (Finish); Hoist; Hydraulic
  Crane, 10 Tons and under;  Front End Loader (2 cu. yd. but
  less than 5 cu. yd.); Scraper; Side Boom

GROUP 3:
  Asphalt Spreader; Bulldozer; Compressor(2 or 3) (in Battery)
  (within 100 ft.); Crusher; Forklift; Front End Loader (1
  cu. yd. and over but less than 2 cu. yd.); Lull; Mechanic;
  Paver, Asphalt; Roller, Blacktop; Tractor;

GROUP 4:
  Broom; Compressor (Single); Farm Tractor; Front End Loader
  (under 1 cu. yd.); Roller, Grade; Pump

GROUP 5:
  Oiler

----------------------------------------------------------------
 IRON0350-006 07/01/2016

                                  Rates          Fringes

  Ironworkers:  
     Reinforcing.................$ 47.02            37.75
     Structural and Ornamental...$ 48.02            37.75
----------------------------------------------------------------
 LABO0172-007 09/01/2018

                                  Rates          Fringes

  Laborers:  
     Landsacpe Laborer, Power 
     Tool Operator...............$ 40.00            29.80
     Pipelayer...................$ 40.70            29.80

Hazardous waste removal work:
  Work on  a state or federally designated hazardous waste
  site, where the worker is required to wear Level A, B or C
  personal protection: $3.00 per hour additional.

  Work on a state or federally designated hazardous waste
  site, where the worker is not required to wear Level A, B,
  or C personal protection: $1.00 per hour additional.


PAID HOLIDAYS:
  New Year's Day, President's Day, Memorial Day,
  Independence Day, Labor Day, Presidential Election Day,
  Veteran's Day, Thanksgiving Day and Christmas Day; provided
  that the worker works three days for the same employer
  within a period of ten working days consisting of five
  working days before and five working days after the day
  upon which the holiday falls or is observed.

----------------------------------------------------------------
 LABO0222-013 07/01/2012

                                  Rates          Fringes

LABORER  
     MASON TENDER: 
     Cement/Concrete.............$ 29.35            23.07
----------------------------------------------------------------
 PAIN0711-023 05/01/2017

                                  Rates          Fringes

  Painters:  
     Work on bridges (Major 
     Bridges Designed for 
     Commercial Navigation)......$ 54.13            27.12
----------------------------------------------------------------
 PAIN0711-024 05/01/2017

                                  Rates          Fringes

  Painters:  
     New Construction
      Brush and roller...........$ 40.19            22.72
     Repaint work, on projects 
     on which no major 
     alterations occur.
      Brush and roller...........$ 29.05            18.91
----------------------------------------------------------------
 PLAS0592-036 05/01/2018

                                  Rates          Fringes

CEMENT MASON/CONCRETE FINISHER...$ 42.09            32.82
----------------------------------------------------------------
 PLUM0322-010 05/01/2018

                                  Rates          Fringes

PIPEFITTER.......................$ 46.17            40.34
----------------------------------------------------------------
 TEAM0676-005 05/01/2019

                                  Rates          Fringes

  Truck drivers:  
     Dump Truck Drivers; Pickup 
     Truck.......................$ 36.50           27.429
     Off the Road Truck; 
     Flatbed Truck...............$ 36.85           27.429

Hazardous waste removal work:
  Work on a state or federally designated hazardous waste site,
  where the worker is in direct contact with hazardous
  materials, and when personal protective equipment is
  required for respiratory, skin and eye protection: $3.00
  per hour additional.

  Work on a state or federally designated hazardous waste site,
  where personal protection A, B, C or D is NOT required:
  $1.00 per hour additional.

SHIFT WORK:
  An owner mandated irregular shift staring any time other than
  between 6:00 am and 8:00 am to receive $1.00 per hour, for
  each hour worked, in addition to the regular rate of pay.

PAID HOLIDAYS:
  New Year's Day, President's Day, Memorial Day, Independence
  Day, Labor Day, Presidential Election Day, Veteran's Day
  (or the day after Thanksgiving, at the option of the
  contractor), Thanksgiving Day, the afternoon of the day
  before Christmas (Dec. 24) provided that the worker works
  in the morning, and Christmas Day, provided that the worker
  works or is available for work on at least two days in the
  week in which the holiday occurs.


BEREAVEMENT PAY:
  In case of a death in the worker's immediate famiy (mother,
  father, wife, husband, children, brother, sister, current
  mother-in-law, current father-in-law, grandparents), the
  worker shall be allowed leave not to exceed three (3) days
  straight-time pay, provided that he or she shall receive no
  pay unless the day of death and the burial day falls on a
  regular work day, and not on days off, holidays, vacation,
  Saturdays or Sundays.

----------------------------------------------------------------
  SUNJ2004-026 01/02/2009

                                  Rates          Fringes

LABORER:  Common or General......$ 25.30            11.92
  
OPERATOR:  Backhoe Loader   
Combo............................$ 31.28            20.79
----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================
 
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017.  If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking.  Additional information
on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).


----------------------------------------------------------------
 

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification.  As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

 

----------------------------------------------------------------

                   WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

*  an existing published wage determination
*  a survey underlying a wage determination
*  a Wage and Hour Division letter setting forth a position on
   a wage determination matter
*  a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations.  Write to:

            Branch of Construction Wage Determinations
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:

            Administrative Review Board
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

================================================================

          END OF GENERAL DECISION
"




